
  Council Communication 

To: Mayor and Village Council 

Through:  Ted Yates, Village Manager 

From: Terry Abel, Fire Chief 
 
Date: August 25, 2022  

Subject: RESOLUTION APPROVING FINAL RANKING AND RECOMMENDATION 
OF THE RFP 22-07 EVALUATION COMMITTEE FOR SELECTION OF A 
CONTRACTOR FOR THE DESIGN AND ENGINEERING FOR DRY 
FLOODPROOFING FIRE STATIONS 19 AND 21 

 ________________________________________________________________________________________________________  

Background: 
Following Hurricane Irma, the State of Florida Department of Emergency Management (“FDEM”) 
encouraged local governments to apply for Hazard Mitigation Grant Program (“HMGP”) funding 
available from the Federal Emergency Management Agency (“FEMA”) for projects meant to 
enhance and improve disaster recovery and response in the future.   

In 2018, the Village applied for six different HMGP grants.  In 2019 and 2020, the Village was 
awarded three HMGP grants to improve emergency operations during and after storm events. 
Collectively, the three grants are to fund trailer-mounted generators and quick connects for 
three fire stations; quick connects at six wastewater vacuum pump stations and three trailer 
mounted generators; a Safe Room at Fire Station 20, and floodproofing at the six wastewater 
vacuum pump stations and Fire Station 20. 

The next grant awarded was not until late spring of 2022.  This HMGP grant provides funding to 
dry floodproof Fire Station 19 located at 74070 Overseas Highway and Fire Station 21 located at 
86800 Overseas Highway similar to Fire Station 20.  To complete the application, the Village 
obtained an estimate of cost from a third party for the dry floodproofing project.  The cost 
included in the application based on the estimate was $245,000.00.  When awarded, FDEM 
directed that the project would be funded in two phases.  The phase one portion would be to 
complete the design and engineering, and the cost was estimated to be $45,750.00.  The phase 
two construction portion was estimated to cost $199,250.00.  

The Village was notified in late spring 2022 that it had been awarded $45,750.00 in HMGP funds 
for phase one -- the design and engineering of dry floodproofing of Stations 19 and 21. The 
75% federal share of the award would be $34,312.50, and the Village’s share would be 25% or 
$11,437.50.  The Village Council accepted the grant on June 23, 2022, through the adoption of 
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Resolution No. 22-06-50.  The phase one portion of the Project must be completed by March 
31, 2023.  Then funding consideration for phase two of the Project would begin. 

Analysis: 
On July 15, 2022, the Village issued Request for Proposals (RFP) 22-07 to solicit proposals from 
qualified firms to furnish all necessary supervision, labor, tools, parts, and equipment for the 
design and engineering for dry floodproofing Fire Stations 19 and 21 (the “Project”). RFP 22-07 
was issued in accordance with Sec. 2-327(b) and (c)(4) of the Village’s Purchasing Guidelines in 
the Village Code of Ordinances. The RFP was published on DemandStar.com and on the Village’s 
website from July 15, 2022, through the submittal deadline of August 16, 2022. To answer 
questions posed about the RFP Addendum No. 1 was published on August 5, 2022. 

The Village received two (2) proposals in response to RFP 22-07. Cost is not the only factor 
considered during an evaluation. Consideration is also given to each firm’s organization, 
experience, qualifications, references and proposed timeline for completion.  

The proposals were reviewed and scored by the Evaluation Committee in a publicly noticed 
meeting on August 18, 2022. A maximum of 100 points were available in the scoring system, for 
a total maximum score by the Committee of 400 points. The Committee ranked the proposals as 
follows according to the criteria and point system provided in the RFP.  

Rank Proposer/Firm Name Points Cost Proposal 

1 McFarland Johnson 327 $ 182,772.00 
2 K2M Design 232 20% to 25% of the construction budget 

Adoption of the Resolution at Attachment A would approve the ranking of the RFP 22-07 
Evaluation Committee and the recommended selection of McFarland Johnson for the project. 
The proposal from McFarland Johnson is provided as Attachment B.  

The Resolution would also authorize the Village Manager and Village Attorney to negotiate and 
enter into an agreement with McFarland Johnson for the requested services in substantially the 
Form of Agreement attached hereto as Attachment C and authorizes the Village Manager to 
expend budgeted funds. 

Budget Impact: 
This is a cost reimbursement grant agreement, subject to the availability of funds. By entering 
into this Agreement, the Village obligated itself to the Project expecting to be 75% reimbursed 
for associated costs that were estimated at $45,750.00. At the not to exceed cost of $182,772.00, 
the Village may be obligated for up to $148,450.50 of the Project costs. Village staff submitted a 
request for information to the Florida Department of Emergency Management regarding 
increasing the dollar amount of the grant agreement and is awaiting a response. An increase in 
the amount of the grant award would reduce the Village’s obligation. 
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The proposed FY 22-23 Capital Project Fund budget includes $500,000.00 for floodproofing at 
the three fire stations and the Safe Room at Station 20.  As construction costs and approved 
funding are known, budget amendments would be presented to the Village Council for 
approval, if needed.  Local government discretionary sales surtax for infrastructure revenue 
would be used to fund the Project pending reimbursement through the grant.   

Staff Impact: 
Fire Rescue and Finance Department staff would continue to work with FEMA and FDEM until 
the Project is completed, funded and closed out.  

Recommendation: 
It is recommended that the Village Council adopt the attached Resolution, thereby approving the 
selection of McFarland Johnson to complete the Design and Engineering for Dry Floodproofing Fire 
Stations 19 and 21 and authorizing the Village Manager and Village Attorney to enter into an 
Agreement for the services. 



 



RESOLUTION NO. 22- 

A RESOLUTION OF THE VILLAGE COUNCIL OF ISLAMORADA, 
VILLAGE OF ISLANDS, FLORIDA, APPROVING THE FINAL 
RANKINGS AND RECOMMENDATIONS OF THE RFP 22-07 
EVALUATION COMMITTEE FOR SELECTION OF A CONTRACTOR 
TO COMPLETE THE DESIGN AND ENGINEERING FOR 
FLOODPROOFING FOR FIRE STATION 19 AND FIRE STATION 21; 
AUTHORIZING THE VILLAGE MANAGER AND VILLAGE 
ATTORNEY TO NEGOTIATE AN AGREEMENT FOR THE 
REQUESTED SERVICES; AUTHORIZING THE VILLAGE MANAGER 
TO EXPEND BUDGETED FUNDS; AUTHORIZING THE VILLAGE 
MANAGER TO EXECUTE THE AGREEMENT; AND PROVIDING FOR 
AN EFFECTIVE DATE 

WHEREAS, Islamorada, Village of Islands (the “Village”) proposes to engineer dry 

floodproofing for Fire Station 19 located at 74070 Overseas Highway and Fire Station 21 located 

at 86800 Overseas Highway; and  

WHEREAS, the Village was granted funding from the Federal Emergency Management 

Agency (“FEMA”) Hazard Mitigation Grant Program (“HMGP”) administered by the Florida 

Department of Emergency Management (“FDEM”) for dry floodproofing for Fire Station 19 and 

Fire Station 21 (the “Project”); and 

WHEREAS, the Phase One of the grant is the design and engineering for the Project, at 

an approximate cost of Forty Five Thousand Seven Hundred Fifty and no/100 Dollars ($45,750.00); 

and 

WHEREAS, on July 15, 2022, the Village issued Request for Proposals (RFP) 22-07 to solicit 

proposals from qualified firms to furnish all necessary supervision, labor, tools, parts, and equipment 

for the design and engineering for dry floodproofing Fire Stations 19 and 21 (the “Project”); and 

WHEREAS, the Village Manager established an Evaluation Committee (the “Committee”) to 

review responsive proposals and make a recommendation to the Village Council for the selection of 

a professional to complete the Project; and 

Attachment A
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WHEREAS, the Committee reviewed the proposals received using the selection criteria 

detailed in RFP 22-07 and recommends selection of the highest-ranked proposal, McFarland 

Johnson, a copy of which is presented at this meeting, for the requested services at a not-to-exceed 

cost of $182,772.00; and 

WHEREAS, the Village shall submit a request to the FDEM to increase in the grant award 

amount based on the cost for the Phase One services; and 

WHEREAS, the request for the increase in grant funding may not be approved through the 

HMGP program, thereby obligating the Village for up to $148,450.50; and 

WHEREAS, the Village Council finds that approval and selection of McFarland Johnson is in 

the best interest of the Village and its residents.    

NOW, THEREFORE, BE IT RESOLVED BY THE VILLAGE COUNCIL OF ISLAMORADA, 

VILLAGE OF ISLANDS, FLORIDA, AS FOLLOWS: 

Section 1. Recitals. The above recitals are true and correct and incorporated 

into this Resolution by this reference. 

Section 2. Approval of Selection. The Village Council of Islamorada Village of 

Islands, hereby approves the selection of McFarland Johnson to provide the design and 

engineering services for dry floodproofing Fire Stations 19 and 21. 

Section 3. Authorization of Village Officials. The Village Manager and/or his 

designee and the Village Attorney are authorized to negotiate an agreement with McFarland Johnson 

for the design and engineering services for dry floodproofing Fire Stations 19 and 21 at a not-to-

exceed cost of $182,772.00 the form of which is presented at this meeting (the “Agreement”).  

Section 4. Authorization of Fund Expenditures.  Notwithstanding the limitations 

imposed upon the Village Manager pursuant to the Village’s Purchasing Procedures Ordinance, the 

Village Manager is hereby authorized to expend budgeted funds for the services, in accordance with 
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the Agreement. 

Section 5. Execution of Agreement. The Village Manager is authorized to execute 

the Agreement with McFarland Johnson on behalf of the Village, to execute any required documents 

to implement the terms and conditions of the Agreement, and to execute any extension and/or 

amendments to the Agreement, subject to approval as to form and legality by the Village Attorney. 

 Section 6. Effective Date.    This Resolution shall take effect immediately upon adoption. 

PASSED AND ADOPTED this __ day of _________________ 2022. 

Motion to adopt by _______________________, second by ______________________. 
 
FINAL VOTE AT ADOPTION 
VILLAGE COUNCIL OF ISLAMORADA, VILLAGE OF ISLANDS 
 
Mayor Peter Bacheler     

Vice Mayor Henry Rosenthal    

Councilman Mark Gregg    

Councilman Joseph B. Pinder III     

Councilman David Webb    

              
 PETER BACHELER, MAYOR 

ATTEST: 

       
MARNE MCGRATH, VILLAGE CLERK 

APPROVED AS TO FORM AND LEGALITY 
FOR THE USE AND BENEFIT OF ISLAMORADA, 
VILLAGE OF ISLANDS ONLY  

       
JOHN J. QUICK, INTERIM VILLAGE ATTORNEY 



 



DESIGN AND ENGINEERING SERVICES FOR DRY 
FLOODPROOFING ISLAMORADA FIRE STATIONS 19 AND 21
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Phone: (305) 705-4871 

www.mjinc.com 
 
 

August 16, 2022

Village Clerk
Administrative Center and Public Safety Headquarters 
86800 Overseas Highway, 3rd Floor
Islamorada, Florida 33036
Electronic Copy Submitted via email: mary.swaney@islamorada.fl.us 

RE:  RFP 22-07 | Design and Engineering Services for Dry Floodproofing Islamorada Fire Stations 19 and 21 

Dear Evaluation Committee:

McFarland-Johnson, Inc. (MJ), a full-service engineering firm with an office in the Florida Keys, is very excited to submit our qualifications 
and fee proposal to Islamorada, Village of Islands (“the Village”) in response to the above-referenced RFP. MJ has a proven track record of 
delivering projects successfully, on-time and within budget to the Village and its Fire Department. We are excited for the opportunity to assist 
the Village and the Islamorada Fire Rescue Department completing this dry flood proofing project and expedite a Floodproofing Certificate for 
Non-Residential Structures.

COMPANY OVERVIEW:  MJ was established in 1946 and is a 100% employee-owned, multi-disciplinary 
firm nationally recognized for providing a wide range of consulting and engineering services, including: 
buildings and facilities design, environmental/permitting services, highway and bridge design, airport 
planning and design, and innovative technology solutions. With 160+ professionals, MJ’s expertise 
extends into the areas of site/civil, hydrology and hydraulics, water, wastewater, mechanical, electrical, 
plumbing, fire protection, utility coordination, and construction administration. MJ offers a wide range 
of additional value-added services such as resiliency adaptation and dry flood proofing design, 
energy conservation, environmental monitoring and compliance, 3D modeling and visualizations, REVIT, 
BIM, and public outreach.  We pride ourselves in delivering “Innovative Solutions, Sustainable 
Results”.  

UNDERSTANDING OF WORK TO BE PERFORMED:  Our objective is to provide a coordinated 
design and engineering services to protect the fire stations from damage caused by a 500-year flood 
event or Base Flood Elevation plus two (2) feet (whichever is higher), an additional increase to account 
for sea level rise will be added to both scenarios, allowing the Islamorada Fire Rescue Department to 
continue their emergency management duties, as per as per 44 CFR Part 60 and 44 CFR § 60.3(c)(3).  
Our design and engineering plans will detail a combination of measure, improvements 
and required alterations for the existing fire stations (including attendant utilities 
and equipment) being watertight with elements substantially impermeable and with 
structural components having the capacity to resist flood.  The scope starts with validating 
flood design class and flood protection level, followed by a detailed condition assessment and flood 
load calculations of the Fire Stations to confirm buildings are structurally sound to resist hydrostatic 
(include buoyancy), hydrodynamic, impact and wave forces and ensure public safety. All utilities and 
equipment are considered during the design process. Once the design and technical specifications are 
complete, a signed and sealed FEMA Form 086-0-34 will be provided. 

1111 12th Street, Unit 109B 

BUILDING CONDITION 
ASSESSMENTS (FS 19 & 21)

VALIDATE 
FLOOD DESIGN CLASS 

& FLOOD PROTECTION LEVEL

FLOOD LOAD 
CALCULATIONS

EVALUATE BUILDING SYSTEMS 
AND MITIGATION MEASURES

DRY FLOOD PROOFING 
DESIGNS INCLUDING 

PENETRATIONS AND JOINTS IN 
WALLS AND SLABS

O&M PLANS FLOODPROOFING 
CERTIFICATE

SUMMARY OF SCOPE APPROACH



MJ will assist the Village in compiling a comprehensive Flood Emergency Operations Plan, an Inspection and Maintenance Plan, and will provide 
construction administration services. 

The MJ Team has a clear understanding of buildings vulnerabilities and level of effort required to retrofit the fire stations since we performed 
a preliminary site assessment and identified all openings, joints and utility pathways (e.g., mechanical, electrical, plumbing) 
that require dry floodproofing measures to protect these essential facilities against flood damage.  Flood protection measures at openings 
require embeds to provide a level uniform surface for sealing gaskets.  These elements will alter building aesthetics, may slightly alter egress 
doorway floor slope and when installed will block building egress.  In past dry floodproofing projects, we have worked with architects to address 
ADA, life safety and aesthetics issues creating by floodproofing measures.  

COMMITMENT TO PERFORM THE WORK:  As a 100% employee-owned firm, the MJ Team is committed to delivering engineering design 
for the two (2) fire stations simultaneously, making a positive impact to the Village and its Fire Rescue Department.  MJ establishes an 
organization and execution strategy to meet the goals of the Village for reliability, compliance, performance, funding, and schedule. Our design 
process and engineering plans will demonstrate feasibility, effectiveness and cost-effectiveness.  MJ is committed to ensuring 
that the projects are closely coordinated, analyzed and monitored, and that all environmental and engineering procedures and requirements are 
adhered to, as per project scope and the Village’s needs.
  
QUALIFICATIONS AND RELEVANT EXPERIENCE:  Since the most important aspect is the qualifying experience of the design professionals, 
below is a summary of the professional experience from key technical staff in projects that involved dry flood proofing, wind retrofit and/or 
other structural retrofitting. 

1. Dry Floodproofing North Sludge Thickener Tallman Island  WWTP - New York Department of Environmental Conservation (NYSDEC)
2. Dry Floodproofing South Sludge Thickener Tallman Island  WWTP - NYSDEC
3. Dry Floodproofing Digester Complex Tallman Island  WWTP  - NYSDEC
4. Dry Floodproofing Chlorination Building Hunt Point WWTP  - NYSDEC
5. Dry Floodproofing RAS Pump Station Hunt Point WWTP  - NYSDEC
6. Dry Floodproofing Dewatering Pump Station Hunt Point WWTP - NYSDEC 
7. Dry Floodproofing Primary Sludge Pump Station Hunt Point WWTP - NYSDEC
8. Dry Floodproofing Primary Service Tunnels Hunt Point WWTP - NYSDEC
9. Wastewater Membrane Bioreactor Wind Retrofit   - City of Marco Island
10. Fire Station No. 30 Vehicle Support Building    - Immokalee Fire Control District

For the past 76 years, MJ has provided engineering services to government entities like the Village for a variety of technical disciplines, including 
Environmental, Structural, Civil, Mechanical, Electrical, and Plumbing Engineering. 
 
TIMELINE: We recognize that time is of the essence for the completion of the project.  The MJ Team is committed to the project schedule 
with personnel available to start working immediately.  We will develop design plans simultaneously for both fire stations but with separate 
deliverables so that the review process can be advanced with the Building Department and FDEM, independently.  Our preliminary schedule 
reflects approximately 6 weeks for Fire Station 21 and 8 weeks for Fire Station 19.

PROJECT MANAGEMENT / STAFFING: Rafael Jimenez, PE, SE, SI, will lead our team as your Project Manager and Structural Lead. 
Rafael has more than 20 years of structural and civil engineering experience and has completed over ten dry floodproofing projects for essential 
facilities and several other projects in the Florida Keys.  Rafael was also the Lead Engineer for the Engineering Peer Review for Islamorada Fire 
Station 20. 
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THE MJ TEAM:  We offer the right team of professionals, combined with our Florida Keys presence, to deliver cost-effective solutions based 
on comprehensive planning, practical design and flexible execution. MJ is also an active member of the American Flood Coalition 
and brings a full range of integrated engineering services. Our team’s experience on infrastructure projects routinely involves consideration of 
resiliency, sea level rise adaptation and sustainability, either as a function or integral part of implementing living shoreline techniques on the 
coast.  

We would greatly appreciate the opportunity to provide the Village with the requested services.  If you have any questions or need additional 
information don’t hesitate to contact us at 305-705-4871 or via email at jmafera@mjinc.com.

Respectfully Submitted,

McFarland-Johnson, Inc.

John L. Mafera
Vice-President
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RFP RESPONSE RFP 22-07 | DESIGN AND ENGINEERING 
SERVICES FOR DRY FLOODPROOFING ISLAMORADA FIRE STATIONS 19 AND 21

P. 4

TAB 2 | COMPANY OVERVIEW

PROVIDE AN OVERVIEW OF THE COMPANY DETAILING THE TOTAL NUMBER AND EXPERTISE OF PROFESSIONAL STAFF THAT 
WOULD BE ASSIGNED TO THE PROJECT, DESCRIBING STAFF CREDENTIALS, AND IDENTIFYING OFFICE LOCATIONS AND STAFF 
ASSIGNED TO THOSE OFFICES THROUGHOUT THE FLORIDA KEYS OR THE NEAREST LOCATIONS TO THE FLORIDA KEYS.

Established in 1946, MJ is a local, nationally-recognized engineering and consulting  firm with over 160+ professionals encompassing 
licensed engineers (civil, structural, mechanical, electrical), environmental professionals, planners, software developers, and technology 
technicians with expertise in multiple disciplines and project types, including dry floodproofing, wind protection and building 
hardening for critical and essential facilities.  We provide a wide range of engineering and environmental consulting, public outreach, design, 
and construction administration services for:

As a 100% employee-owned firm, MJ professionals are committed to delivering innovative 
solutions that make a positive impact for our clients. Our wide variety of in-house 
capabilities coupled with our highly-trained, diversified and certified environmental 
professionals make our firm the best choice for this Contract.  We offer the right team, 
with the local presence and national experience to provide Islamorada, Village of Islands 
(“the Village”) and the Fire Rescue Department with the requested services.  With 
office in the Florida Keys and other offices along the U.S. East Coast, MJ is a full-service 
engineering firm with the in-house capability to successfully deliver projects that involve 
multidisciplinary and interrelated disciplines.

DRY FLOODPROOFING EXPERTISE 
Our subject matter experts understand the critical issues and the “know-how” for an 
effective execution of multidisciplinary tasks required for successfully complete a dry 
floodproofing project satisfying FEMA, FDEM and HMGP grant agreements.  Our team 
of experts includes American Society of Civil Engineers (ASCE) members and Florida 
licensed engineers and architects with years of experience with floodproofing design 
for government and commercial properties.  Moreover, our Sr. Project Manager and 
Structural Lead (Rafael Jimenez, PE, SE, SI) for this project was a member of the structural design team tasked with designing retrofits to improve 
resiliency by addressing storm surge at several independent buildings at three (3) New York City wastewater treatment facilities under the New 
York City Wastewater Resiliency Plan1. 

Furthermore, Rafael appeared in the Journal Florida Engineering Society (July 2020) and presented his case study for floodproofing 
retrofit at wastewater treatment plants.  Additionally, in 2019 he was invited to the ASCE Florida Section Annual Convention as the subject 
matter expert and presented a seminar on Structural Modifications for Existing Facilities at a Wastewater Treatment Plant as Result of 
Climate Change.

1After Hurricane Sandy NYC’s wastewater facilities revealed vulnerability to severe storms and storm surge. New York City implemented which ultimately 
recommended over $315 million in resiliency upgrades to the city’s wastewater facilities.

• Municipally-Owned Buildings
• Parks & Recreational Facilities
• Buildings & Utilities
• Roadways & Bridges

• Stormwater & Drainage Infrastructure
• Water & Wastewater Infrastructure
• Airports & Ports
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TAB 2 | COMPANY OVERVIEW

STAFF CREDENTIALS
Our staff hold specialty credentials, in areas such as Special Inspections for Threshold Buildings, LEED design, energy management and building 
commissioning. We incorporate this knowledge into all of our designs, because we recognize that operations and maintenance costs are as 
important as initial development costs.  MJ’s staff is also trained in related areas such as:

• Guide to Dry Floodproofing of Structures
• FEMA Introduction to Hazard Mitigation (IS-393)
• FEMA Flood Mitigation Basics for Mitigation Staff (IS-322)
• FEMA Environmental and Historic Preservation (EHP) Considerations/Compliance for Public Assistance Grants (IS-1016)
• FEMA Electrical Systems Considerations (IS-1023)

*Refer to Tab 4 for Organizational Chart and additional project staff to be involved in the project.

OFFICE LOCATIONS 
MJ has been a Florida Keys firm with a local office in Key West, FL, for over 
seven years. Our Florida Keys office is supported by both our Miami and Hollywood offices. 
McFarland Johnson also has the capacity to supplement project staff with additional qualified and trained 
personnel from our other Florida and national offices for the success of any project and task assigned. 
Our local client-centered approach allows the MJ Team to respond to the Village requests in a timely and efficient 
manner. From accelerated deliverables to project strategy sessions, the MJ Team will be there to meet your needs. 
We understand how vital responsiveness is to the Village and completing quick turnaround. We are committed 
to providing the necessary service to ensure a long and successful partnership. With a local presence in Monroe 
County, supported by a host of expert professionals, we believe the MJ Team provides the most comprehensive 
approach to local client support and responsiveness. Key staff assigned to this project would work out 
of our Key West, Miami and Hollywood offices.

KEY PERSONNEL 
CREDENTIALS Years of 

Experience Project Role

KNOWLEDGE / AREAS OF EXPERTISE

Project 
M

anagem
ent

Architecture/ADA/
Life Safety

Civil

Structural

M
/E/P

Construction 
M

gm
nt./Adm

in.

Perm
itting & 

Com
pliance

Rafael Jimenez Velez, PE, SE, SI • MJ
FL PE/SI Lic. #84876 20 Sr. Project Manager / Structural Lead • • • •

David Rosa • MJ 23 Deputy Project Manager • •
Chris Kopec, PE, LEED AP • MJ
FL PE Lic. #78966

25 Mechanical / Plumbing Lead • • • •

Charles Howe, PE, LEED AP • MJ
FL PE Lic. #82052 18 Electrical Lead • •

Rafael A. Torrens, RA • CSA
FL RA Lic #AR0017381 20 Architectural Lead • • •
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TAB 3 | PROJECT MANAGEMENT EXPERIENCE/PROJECT EXAMPLES
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A)   DETAIL THE QUALIFICATIONS AND EXPERIENCE OF THE CONTRACTOR AND SERVICES OFFERED.
B)   PROVIDE EXAMPLES OF COMPLETED SIMILAR PROJECTS COMPLETED.
C)   PROVIDE AN ORGANIZATIONAL CHART, IDENTIFYING KEY PERSONNEL AND THE REPORTING RELATIONSHIP OF KEY     
      PERSONNEL WITHIN THE ORGANIZATION.

We have a proven and qualified team with significant specialized subconsultant experience in the Florida Keys and on similar projects. We have 
partnered with CSA Central, Inc. (CSA Group) for your project as they have previous experience completing projects for the Village and the 
Islamorada Fire Rescue Department.

DETAILED QUALIFICATIONS AND EXPERIENCE
The MJ Team is fully qualified to provide the services outlined in the RFP. With 76 years of planning, design, environmental and construction 
support services to our credit, MJ has many successful stories. Our experience covers a wide array of projects, including projects that have won 
accolades and industry awards. We know what has succeeded for similar dry floodproofing and building retrofitting projects and know how to 
develop solutions that work in the real world to deliver maximized performance. While you will be able to capitalize on our previous lessons 
learned, we will specifically tailor solutions appropriate for each particular fire station.  As a result of our firm history, proven qualifications, in-
house capabilities, and quality of work, throughout the years MJ has been selected in 300+ on-call professional services and continuing 
engineering contracts across multiple disciplines, for municipalities and infrastructure agencies.

248+ 
CIVIL ON-CALL CONTRACTS

41 
MEP ON-CALL 

CONTRACTS

21
STRUCTURAL 

ON-CALL CONTRACTS

21 
ENVIRONMENTAL 

ON-CALL CONTRACTS

These on-call professional contracts are evidenced of  our project management experience and  ability to complete a variety of projects to the 
highest satisfaction. MJ’s staff consistently deliver branded experience focused on exceeding clients’ expectations and establishing long-term 
relations.   

As highlighted in previous sections of this proposal, key staff have been very involved in working on projects similar to your scope of work. Some 
of this experience includes:

COMPLETED DRY FLOODPROOFING / WIND RETROFITTING PROJECTS BY TEAM MEMBERS

• NYSDEC Dry Floodproofing North Sludge Thickener Tallman Island WWTP
• Retrofitting of Islamorada Fire Station 20 to Comply with FEMA 361 Standard “Safe Room”
• NYSDEC Dry Floodproofing South Sludge Thickener Tallman Island WWTP
• NYSDEC Dry Floodproofing Digester Complex Tallman Island WWTP
• NYSDEC Dry Floodproofing Chlorination Building Hunt Point WWTP
• NYSDEC Dry Floodproofing RAS Pump Station Hunt Point WWTP
• NYSDEC Dry Floodproofing Dewatering Pump Station Hunt Point WWTP
• NYSDEC Dry Floodproofing Primary Sludge Pump Station Hunt Point WWTP
• NYDEC Dry Floodproofing Primary Service Tunnels Hunt Point WWTP
• Immokalee Fire Control District Fire Station No. 30 Vehicle Support Building Wind Retrofitting 
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OTHER COMPLETED PROJECTS IN THE FLORIDA KEYS

• Islamorada Engineering Peer Review for Fire Station No. 20 Hurricane Shelter
• Florida Keys Overseas Heritage Trail Connection at Cudjoe Gardens
• Florida Keys Marathon International Airport (MTH) Rental Car Wash Facility Design
• MTH Rental Car Wash Facility Construction Services
• Key West International Airport (EYW) FBO Access Road and Stormwater Design
• EYW Facility HAZMAT Environmental Survey
• EYW Elevated Airport Maintenance Storage Facility Design
• EYW Former Hertz Building Demolition
• EYW Customs Facility – Terminal Annex Renovation
• Key West International Airport Expansion Design
• Architecture and Engineering Services for the Upper Keys Center at the College of the Florida Keys

PROJECT MANAGEMENT
The expectation to provide services on time and within budget is built into the corporate culture at McFarland Johnson. Key to successful 
progression of each task is the ability to provide the right staff to complete the work elements required and to have access to that staff in a timely 
manner. MJ’s staff’s experience is well suited to the Village’s needs.  Starting from at the planning and proposal stage, the Project Manager 
coordinated scoping meetings and develop project budgets for the intended scope of work and technical support required. He will ensure all 
tasks assigned to the team are completed according to the project budget and schedule, hold regular progress meetings with the Village and Fire 
Rescue Department, and adhere to reporting requirements using earned value reporting methods, to meet project expectations.

Quality Assurance / Quality Control: MJ implements project-specific QA/QC checklist ensuring quality of deliverables and avoid negative 
schedule impacts. Our QC reviews are performed by discipline leads, based on their respective area of expertise and include the assessment of 
Client and Building Department review comments, to ensure these are all addressed.

Schedule Control: The MJ Team will regularly hold coordination meetings. The Project Manager ensures clear and frequent communication 
with the Client and keep all team members informed of critical milestones, QA/QC procedures and budget requirements. Project schedules are 
constantly monitored to provide regular status updates to the Village.

Budget Control: MJ is sensitive to the Village’s budgetary constraints and will maximize efficiencies and control project budgets. As part of 
this, we emphasize preparing accurate and current scopes and associated fee estimates. MJ will identify anticipated variations to scope or budget 
early and discuss these with the Village.
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SIMILAR PROJECTS COMPLETED 
The MJ Team has extensive professional experience conducting dry 
floodproofing and building retrofitting for government essential and 
critical facilities.  Since the most important aspect is the qualifying 
experience from each individual to be involved, below is also included 
professional experience from the team members and their involvement 
in similar projects. 

PROJECT EXAMPLE NO. 1: North Sludge Thickener Dry-Floodproofing 
at Tallman Island Wastewater Treatment Facility

PROJECT OWNER: New York State Department of Environmental 
Conservation

DESCRIPTION OF WORK: Structural retrofit design to dry floodproof within the existing 200 MGD wastewater treatment plant at Tallman 
Island, including determination of the design flood loads in accordance with the current building code, ASCE 7 and ASCE 24. Global stability 
analyses had to be performed to counteract buoyancy and overturning forces, in addition to structural analysis and design of existing structures 
to determine capacity, designed floodproofing structural elements, removable flood panel attachment points, and ground anchors.  The Design 
Flood Elevation included the 100-year flood elevation, an adjustment for sea level rise and 2 feet freeboard.

PROJECT EXAMPLE NO. 2: Retrofitting of Islamorada Fire Station 20 to Comply with FEMA 361 Standard “Safe Room”

PROJECT OWNER: Islamorada Fire Rescue Department / Islamorada, Village of Islands

DESCRIPTION OF WORK: Design of 2,500 square feet, FEMA 361 safe room at Fire Station 20, located at 81850 Overseas Highway in Islamorada, 
Florida. Services include Professional Architectural Design, Engineering, and Surveying Services. The safe room must be designed to withstand 
wind speeds of 250mph and comply with Florida’s Division of Emergency Management (FDEM).  Other services provided included Design Peer 
Review.

PROJECT EXAMPLE NO. 3: Digester Complex Dry-Floodproofing Design at Tallman Island Wastewater 
Treatment Facility

PROJECT OWNER: New York City Department of Environmental Conservation 

DESCRIPTION OF WORK: Structural retrofit design to dry floodproof within the existing 200 MGD 
wastewater treatment plant at Tallman Island, including determination of the design flood loads in 
accordance with the current building code, ASCE 7 and ASCE 24. Global stability analyses had to be 
performed to counteract buoyancy and overturning forces, in addition to structural analysis and design 
of existing structures to determine capacity, designed floodproofing structural elements, removable flood 
panel attachment points, and ground anchors.  The Design Flood Elevation included the 100-year flood 
elevation, an adjustment for sea level rise and 2 feet freeboard.
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PROJECT EXAMPLE NO. 4: Chlorination Building Dry-Floodproofing Design at Hunts 
Point Wastewater Treatment Facility

PROJECT OWNER: New York City Department of Environmental Conservation

DESCRIPTION OF WORK: Structural retrofit design to dry floodproof within the existing 
200 MGD wastewater treatment plant at Hunts Point.  Design flood loads were determined 
in accordance with the current building code, ASCE 7 and ASCE 24. Also performed global 
stability analyses to counteract buoyancy and overturning forces, structural analysis and 
design of existing structures to determine capacity, designed floodproofing structural 
elements, removable flood panel attachment points, and ground anchors.  The Design 
Flood Elevation included the 100-year flood elevation, an adjustment for sea level rise 
and 2 feet freeboard. 

PROJECT EXAMPLE NO. 5: RAS Pump Station Dry-Floodproofing Design at Hunts Point Wastewater Treatment Facility

PROJECT OWNER: New York City Department of Environmental Conservation

DESCRIPTION OF WORK: Structural retrofit design to dry floodproof within the existing 200 MGD wastewater treatment plant at Hunts Point.  
Design flood loads were determined in accordance with the current building code, ASCE 7 and ASCE 24. Also performed global stability analyses 
to counteract buoyancy and overturning forces, structural analysis and design of existing structures to determine capacity, designed floodproofing 
structural elements, removable flood panel attachment points, and ground anchors.  The Design Flood Elevation included the 100-year flood 
elevation, an adjustment for sea level rise and 2 feet freeboard.

PROJECT EXAMPLE NO. 6: Dewatering Pump Station Dry Floodproofing Design at Hunts Point Wastewater Treatment Facility

PROJECT OWNER: New York City Department of Environmental Conservation

DESCRIPTION OF WORK: Structural retrofit design to dry floodproof within the existing 200 MGD wastewater treatment plant at Hunts Point.  
Design flood loads were determined in accordance with the current building code, ASCE 7 and ASCE 24. Also performed global stability analyses 
to counteract buoyancy and overturning forces, structural analysis and design of existing structures to determine capacity, designed floodproofing 
structural elements, removable flood panel attachment points, and ground anchors.  The Design Flood Elevation included the 100-year flood 
elevation, an adjustment for sea level rise and 2 feet freeboard.

PROJECT EXAMPLE NO. 7:  Primary Sludge Pump Station Dry-Floodproofing Design at Hunts Point Wastewater Treatment Facility 

PROJECT OWNER: New York City Department of Environmental Conservation

DESCRIPTION OF WORK: Structural retrofit design to dry floodproof within the existing 200 MGD wastewater treatment plant at Hunts Point.  
Design flood loads were determined in accordance with the current building code, ASCE 7 and ASCE 24. Also performed global stability analyses 
to counteract buoyancy and overturning forces, structural analysis and design of existing structures to determine capacity, designed floodproofing 
structural elements, removable flood panel attachment points, and ground anchors.  The Design Flood Elevation included the 100-year flood 
elevation, an adjustment for sea level rise and 2 feet freeboard.
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PROJECT EXAMPLE NO. 8: Service Tunnels Dry-Floodproofing Design at Hunts Point Wastewater Treatment Facility

PROJECT OWNER: New York City Department of Environmental Conservation

DESCRIPTION OF WORK: Structural engineer responsible for the structural retrofit design to dry floodproof within the existing 200 MGD 
wastewater treatment plant at Hunts Point.  Mr. Jimenez determined the design flood loads in accordance with the New York City Building Code, 
ASCE 7 and ASCE 24. He also performed global stability analyses to counteract buoyancy and overturning forces, structural analysis and design 
of existing structures to determine capacity, designed floodproofing structural elements, removable flood panel attachment points, and ground 
anchors.  The Design Flood Elevation included the 100-year flood elevation, an adjustment for sea level rise and 2ft freeboard.

ORGANIZATIONAL CHART AND KEY PERSONNEL
As shown in the following Organizational Chart, our project organization structure is efficient and allows the skills to be matched with the 
needs for the Fire Station 19 and Fire Station 20 dry floodproofing designs.  Refer to Tab 4 – Project Staffing. 

Max. and Min. shell moments

LOCAL STRENGTH CHECKS & DESIGN

Minimum moment 60 k-ft/ft

LOCAL STRENGTH CHECKS & DESIGN
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JOHN MAFERA | MJ

PRINCIPAL-IN-CHARGE

RAFAEL JIMENEZ, PE, SE, SI | MJ

PROJECT MANAGER

ELECTRICAL

CHARLES HOWE, PE |  MJ
L E A D

EDGARDO MARTINEZ,  PE  |  M J
S R .  E L E C R I C A L  E N G I N E E R

ANTHONY TSUI | M J
E L E C R I C A L  E N G I N E E R

MECHANICAL/PLUMBING

CHRIS KOPEC, PE |  MJ
L E A D

MICHAEL ECKHARDT, PE  |  M J
S R .  M E C H A N I C A L  E N G I N E E R

IBRAHIMA BALDE | M J
M E C H A N I C A L  E N G I N E E R

DAVID ROSA | MJ

DEPUTY PROJECT MANAGER

STRUCTURAL

RAFAEL JIMENEZ, PE, SE, SI | MJ
L E A D

CHAD PHILIPS,  PE  |  M J
S R .  S T R U C T U R A L  E N G I N E E R

OREN GUTTMANN, PE | M J
S T R U C T U R A L  E N G I N E E R

ARCHITECTURE

RAFAEL TORRENS, RA |  CSA
L E A D

CONSTRUCTION ADMIN

RAFAEL JIMENEZ, PE, SE, SI | MJ
L E A D

JOSEPH PETZACK  |  M J
I N S P E C TO R

LEAD STAFF
ORGANIZATIONAL CHART

PROJECT MANAGER / STRUCTURAL ENGINEERING LEAD

PROJECT MANAGER / STRUCTURAL LEAD: Rafael Jimenez, 
PE, SE, SI, has over 20 years of structural and civil engineering 
experience and has completed over 10 dry floodproofing 
projects for essential facilities and several other projects in 
the Florida Keys.  Rafael was also the Lead Engineer for the 
Engineering Peer Review for Islamorada Fire Station 20.

Also, he has construction inspection experience from multiple projects such as 
public, institutional, healthcare and commercial facilities, including zoos, storm 
shelters, juvenile detention centers, wastewater treatment plants, flood control 
structures and multi-story parking with retail spaces.

RELATED PROJECT EXPERIENCE:  
• Retrofitting of Islamorada Fire Station 20 to Comply with 

FEMA 361 Standard “Safe Room” – Design Peer Review
• Dry Floodproofing Projects at Tallman Island  WWTP:

• North Sludge Thickener 
• Sludge Thickener
• Digester Complex

• Dry Floodproofing Projects at Hunt Point WWTP:
• Chlorination Building 
• RAS Pump Station
• Dewatering Pump Station
• Primary Sludge Pump Station
• Primary Service Tunnels

RAFAEL IS THE BEST SUITED PROJECT MANAGER FOR THIS TYPE OF PROJECT, BECAUSE HE OFFERS:
• Vast Experience in Dry floodproofing design, managing and designing projects in Monroe County
• Expertise in high-wind and high-seismic hazard areas and resiliency hardening of public facilities in coastal areas.
• Familiar with Local Landscape and Regulatory Process
• Experience Working with the Village and Islamorada Fire Rescue Department
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DEPUTY PROJECT MANAGER: David R. Rosa has over 20 years 
of project management and project coordination experience in the 
engineering and environmental fields in the public and private sector. 
His professional experience includes institutional, water and wastewater, 
energy, environmental, transportation, housing and building sector projects 
in Florida, New York and Puerto Rico. He is also a FL Stormwater Erosion 
and Sedimentation Control Inspector, certified by the Florida Department of 
Environmental Protection.

RELATED PROJECT EXPERIENCE:  

• Retrofitting of Islamorada Fire Station 20 to Comply with 
FEMA 361 Standard “Safe Room” – Design Peer Review

• College of the Florida Keys Key Largo Campus
• Islamorada A/E On-Call Engineering Contract 
• FL Keys Overseas Heritage Trail Permitting and Mitigation
• Monroe County Hurricane Irma Roadway Repairs Projects

SR. STRUCTURAL ENGINEER: Chad Phillips, PE, has  over 20 years of 
experience. Chad’s specialty is reviewing existing structures and finding 
innovative ways to retrofit structures to meet new design requirements, 
such as heavier HVAC equipment or larger pumps. His structural engineering 
experience include industrial, educational, commercial, residential and 
government buildings, as well as water/wastewater treatment facilities.

RELATED PROJECT EXPERIENCE:

• Retrofitting of Islamorada Fire Station 20 to Comply with 
FEMA 361 Standard “Safe Room” – Design Peer Review

• EYW Concourse A and Terminal Improvements
• Key West Floating Dock
• Islamorada Village of Islands - New Safe Room Fire Station 

#20 Peer Review
• Port of Miami Tunnel Biennial Inspection

MECHANICAL /  PLUMBING LEAD: Chris Kopec, PE,  LEED  AP, is a 
Senior Mechanical Engineer with over 20 years of experience. His expertise 
includes the integration of sustainable principles into the design of heating, 
ventilation, and air conditioning systems. His areas of specialty include 
building energy modeling, including analyzing heat transfer characteristics 
of building envelopes to optimize building energy performance, and 
working closely with architects to overcome aesthetic challenges without 
compromising system design.

RELATED PROJECT EXPERIENCE:

• Retrofitting of Islamorada Fire Station 20 to Comply with 
FEMA 361 Standard “Safe Room” – Design Peer Review

• Legislative Office Building Elevator Upgrades
• EYW Concourse A and Terminal Improvements
• MTH Rental Car Wash Facility Design and Construction 

Administration
• EYW Customs and Border Protection Renovation
• State Office Building Generator Replacement
• Fair Haven Beach State Park Bathhouse Renovation

ELECTRICAL LEAD: Charles Howe, PE, LEED AP, is a Senior Electrical 
Engineer with 20 years of experience, including medium and low-voltage 
power distribution, fire detection and alarm systems, lighting systems, 
communications, emergency power generation and security systems

RELATED PROJECT EXPERIENCE:

• Retrofitting of Islamorada Fire Station 20 to Comply with 
FEMA 361 Standard “Safe Room” – Design Peer Review

• EYW Elevated Maintenance Facility Design
• EYW Concourse A and Terminal Improvements
• Binghamton University Library, University Lecture Hall & 

Classroom Renovations
• State University of NY Morrisville Hamilton Hall Medium 

Voltage Switchgear Transformer and Generator Replacement
• Sampson State Park Cottage Design
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DETAIL THE NUMBER OF AVAILABLE STAFF, EXPERIENCE AND QUALIFICATIONS.

NUMBER OF STAFF AVAILABLE
MJ’s in-house staff include 160+ professionals encompassing Florida licensed engineers (civil, structural, mechanical / plumbing and electrical), 
environmental professionals, planners, software developers, grant administrators and technology technicians. We offer the Village an experienced 
and multidisciplinary team with the required local experience.

It is MJ’s policy to be selective in responding to Request for Proposals (RFPs) or Request for Qualifications (RFQs). We are committed to focusing 
on clients and projects where our experience and capabilities are well-suited to serve your needs.  We pride ourselves on maintaining a proactive 
approach of tracking workload to ensure that we have the resources to complete the work required in a timely manner. With our Team’s depth 
and diversity of personnel, we feel we can successfully complete any project tasks given our current and projected workload.

As shown in the Organizational Chart (Tab 3 – Project Management Experience / Project Examples), our project organization 
structure is efficient and allows the skills to be matched with the needs for the Fire Station 19 and Fire Station 20 Dry Floodproofing designs. MJ 
also has the capacity to supplement project staff with additional subject matter experts from our Florida and national offices for the success of 
the project and required tasks. Our local client-centered approach allows the MJ Team to respond to the Village’s requests and project schedule 
in a timely and efficient manner.  From accelerated deliverables to project strategy sessions, the MJ Team will be there to meet your needs. We 
understand how vital responsiveness is to the Islamorada Fire Rescue Department and completing quick turnaround dry floodproofing design. 
We are committed to providing the necessary service to ensure a successful project and meet project schedule. 

STAFF EXPERIENCE, QUALIFICATIONS AND RESUMES
Our expert team understands the importance of providing clear and accurate information regarding your risk. We will determine and design 
for you an effective solution capable of protecting your Fire Station 19 and Fire Station 21 by integrating a wide range of A/E disciplines. Rafael 
Jimenez-Velez, PE, SE, SI will lead such efforts for this project and brings in collaborators as needed for specific dry flood proofing needs.  Rafael 
has been at the forefront of the resilient design and dry floodproofing movement for over ten years, following “Superstorm Sandy” in 
2012. As discussed in Company Overview (Tab 2), some of his project design appeared in the Journal Florida Engineering Society and presented 
at the ASCE Florida Section Annual Convention.

STAFF AVAILABLE FOR DRY FLOODPROOFING DESIGN

A/E Disciplines Staff Available

Structural 3

Mechanical/Plumbing 3

Electrical 3

Architecture 2

Construction Admin./Inspections 2
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HIGHLY QUALIFIED, 
SKILLED & 
EXPERIENCED 
PERSONNEL

Less time spent on the logistics and planning needed to source and complete the project on time and on budget. 
We are a strong and committed integrated team, supported by an elite group of professionals.  

MJ staff performed a preliminary site assessment and identified all openings, joints and utility pathways that 
require dry floodproofing measures.



DIVERSE TEAM 
OF CERTIFIED 
PROFESSIONALS &
SERVICE PROVIDERS

Our key personnel and team members are certified professionals such as CSDP, CWB, AICP, CE, PWS, CPSQ, 
LEED AP, PE, and SWPPP-Inspectors. This assures qualification to perform any task assigned to MJ.


PERMITTING & 
REGULATORY 
EXPERIENCE

The synergy between our in-house, multidisciplinary groups enhances projects, providing a seamless delivery of 
multiple services that results in an expedited permitting process, while offering an in- depth understanding of 
code requirements and compliance for Public Assistance Grants.


PERMITTING & 
REGULATORY 
EXPERIENCE

No Learning Curve. MJ’s Team experience includes fires stations, parks, institutional, water and wastewater, 
energy, environmental, transportation, housing and building sector projects. Most recent  CIP award-winning 
contracts in Florida, where MJ is providing similar services, include Islamorada, Village of Islands; Monroe 
County; and Broward County.

Since the most important aspect is the qualifying experience of the design professionals, below is included a summary of the similar experience 
from key technical staff in projects that involved dry flood proofing, wind retrofit and/or other structural retrofitting.

1. Dry Floodproofing North Sludge Thickener Tallman Island  WWTP - New York Department of Environmental Conservation (NYSDEC)
2. Dry Floodproofing South Sludge Thickener Tallman Island  WWTP - NYSDEC
3. Dry Floodproofing Digester Complex Tallman Island  WWTP  - NYSDEC
4. Dry Floodproofing Chlorination Building Hunt Point WWTP  - NYSDEC
5. Dry Floodproofing RAS Pump Station Hunt Point WWTP  - NYSDEC
6. Dry Floodproofing Dewatering Pump Station Hunt Point WWTP - NYSDEC 
7. Dry Floodproofing Primary Sludge Pump Station Hunt Point WWTP - NYSDEC
8. Dry Floodproofing Primary Service Tunnels Hunt Point WWTP - NYSDEC
9. Wastewater Membrane Bioreactor Wind Retrofit   - City of Marco Island
10. Fire Station No. 30 Vehicle Support Building    - Immokalee Fire Control District

RESUMES
Please find resumes for our key personnel in the following pages.
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RAFAEL JIMÉNEZ, M.ENG., P.E., S.E., S.I., CFII       FL PE: 84876 
Sr. Project Manager / Structural Lead 
 

GENERAL SUMMARY 

Rafael has over 20 years of experience as Civil/Structural engineer and has special expertise in high-wind and high-
seismic hazard areas and resiliency hardening of public facilities in coastal areas. His structural analysis and design 
experience include buildings up to 42 stories high. Additionally, Mr. Jimenez has design and construction inspection 
experience in wind/seismic/flood proofing retrofitting of existing buildings.  His design experience entails public, 
institutional, healthcare and commercial facilities, including zoos, storm shelters, juvenile detention centers, 
wastewater treatment plants, flood control structures and multi-story parking with retail spaces. 

REPRESENTATIVE EXPERIENCE 

Islamorada Fire Station 20 New Safe Room Peer Review, Islamorada, Florida | Structural Engineer/ Project Manager 
responsible for the peer review of the New Safe Room for Fire Station 20.  Mr. Jimenez leveraged technology to 
facilitate peer review comments logging and tracking from multiple disciplines simultaneously, coordinated work with 
the different disciplines, performed the structural review and co-authored the final peer review report.  The focus of 
the peer review report was to determine if the Safe Room Design complied with FEMA Document P-361 Safe Rooms 
for Tornadoes and Hurricanes and ICC 500 Standard for the Design and Construction of Storm Shelters.   

Tallman Island Wastewater Treatment Facility North Sludge Thickener Dry-Floodproofing, New York City Department 
of Environmental Protection, New York | Structural engineer responsible for the structural retrofit design to dry 
floodproof within the existing 200 MGD wastewater treatment plant at Tallman Island.  Mr. Jimenez determined the 
design flood loads in accordance with the New York City Building Code, ASCE 7 and ASCE 24. He also performed global 
stability analyses to counteract buoyancy and overturning forces, structural analysis and design of existing structures 
to determine capacity, designed floodproofing structural elements, removable flood panel attachment points, and 
ground anchors.  The Design Flood Elevation included the 100-year flood elevation, an adjustment for sea level rise 
and 2ft freeboard. 

Tallman Island Wastewater Treatment Facility Digester Complex Dry-Floodproofing, New York City Department of 
Environmental Protection, New York | Structural engineer responsible for the structural retrofit design to dry 
floodproof within the existing 200 MGD wastewater treatment plant at Tallman Island.  Mr. Jimenez determined the 
design flood loads in accordance with the New York City Building Code, ASCE 7 and ASCE 24. He also performed global 
stability analyses to counteract buoyancy and overturning forces, structural analysis and design of existing structures 
to determine capacity, designed floodproofing structural elements, removable flood panel attachment points, and 
ground anchors.  The Design Flood Elevation included the 100-year flood elevation, an adjustment for sea level rise 
and 2ft freeboard. 

Hunts Point Wastewater Treatment Facility Chlorination Building Dry-Floodproofing, New York City Department of 
Environmental Protection, New York | Structural engineer responsible for the structural retrofit design to dry 
floodproof within the existing 200 MGD wastewater treatment plant at Hunts Point.  Mr. Jimenez determined the 
design flood loads in accordance with the New York City Building Code, ASCE 7 and ASCE 24. He also performed global 
stability analyses to counteract buoyancy and overturning forces, structural analysis and design of existing structures 
to determine capacity, designed floodproofing structural elements, removable flood panel attachment points, and 
ground anchors.  The Design Flood Elevation included the 100-year flood elevation, an adjustment for sea level rise 
and 2ft freeboard. 

Hunts Point Wastewater Treatment Facility RAS Pump Station Dry-Floodproofing, New York City Department of 
Environmental Protection, New York | Structural engineer responsible for the structural retrofit design to dry 
floodproof within the existing 200 MGD wastewater treatment plant at Hunts Point.  Mr. Jimenez determined the 
design flood loads in accordance with the New York City Building Code, ASCE 7 and ASCE 24. He also performed global 
stability analyses to counteract buoyancy and overturning forces, structural analysis and design of existing structures 
to determine capacity, designed floodproofing structural elements, removable flood panel attachment points, and 
ground anchors.  The Design Flood Elevation included the 100-year flood elevation, an adjustment for sea level rise 
and 2ft freeboard. 
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Hunts Point Wastewater Treatment Facility Dewatering Pump Station Dry-Floodproofing, New York City Department 
of Environmental Protection, New York | Structural engineer responsible for the structural retrofit design to dry 
floodproof within the existing 200 MGD wastewater treatment plant at Hunts Point.  Mr. Jimenez determined the 
design flood loads in accordance with the New York City Building Code, ASCE 7 and ASCE 24. He also performed global 
stability analyses to counteract buoyancy and overturning forces, structural analysis and design of existing structures 
to determine capacity, designed floodproofing structural elements, removable flood panel attachment points, and 
ground anchors.  The Design Flood Elevation included the 100-year flood elevation, an adjustment for sea level rise 
and 2ft freeboard. 

Hunts Point Wastewater Treatment Facility Primary Sludge Pump Station Dry-Floodproofing, New York City 
Department of Environmental Protection, New York | Structural engineer responsible for the structural retrofit design 
to dry floodproof within the existing 200 MGD wastewater treatment plant at Hunts Point.  Mr. Jimenez determined 
the design flood loads in accordance with the New York City Building Code, ASCE 7 and ASCE 24. He also performed 
global stability analyses to counteract buoyancy and overturning forces, structural analysis and design of existing 
structures to determine capacity, designed floodproofing structural elements, removable flood panel attachment 
points, and ground anchors.  The Design Flood Elevation included the 100-year flood elevation, an adjustment for sea 
level rise and 2ft freeboard. 

Hunts Point Wastewater Treatment Facility Service Tunnels Dry-Floodproofing, New York City Department of 
Environmental Protection, New York | Structural engineer responsible for the structural retrofit design to dry 
floodproof within the existing 200 MGD wastewater treatment plant at Hunts Point.  Mr. Jimenez determined the 
design flood loads in accordance with the New York City Building Code, ASCE 7 and ASCE 24. He also performed global 
stability analyses to counteract buoyancy and overturning forces, structural analysis and design of existing structures 
to determine capacity, designed floodproofing structural elements, removable flood panel attachment points, and 
ground anchors.  The Design Flood Elevation included the 100-year flood elevation, an adjustment for sea level rise 
and 2ft freeboard. 

Wastewater Membrane Bioreactor (MBR) Wind Retrofit, City of Marco Island, Marco Island, FL | Senior Structural 
Engineer. The project included the design and preparation of construction plans and specifications, and bid phase and 
construction phase services, for structural fortifications to the existing structure housing the City of Marco Island 
Wastewater Membrane Bioreactor (MBR) located at the City’s Reclaimed Water Production Facility (RWPF). This is a 
FEMA-sponsored Hazard Mitigation Grant Program (HMGP) project. The goal of the project is to fortify the MBR facility 
against wind damage. The project consists of protecting the existing structure by installing wall enclosures to protect 
existing pump and filtration equipment, providing impact resistant overhead rolldown doors, retrofitting the existing 
roof (if necessary), improving ventilation within the structure, providing lighting required by code, and improving odor 
control in the enclosed space. Wind protection was provided on openings such as vents, louvers, and exhaust fans. 
Design for improvements will comply with the applicable sections of the current Florida Building Code (FBC) at the 
time of design, and components will meet current wind and impact standards. Because wastewater treatment plants 
are classified as critical facilities (Risk Category IV) in the FBC, the new enclosures will be designed to the current FBC 
wind speed requirements of 182 mph wind speed at this location. 

Key West Floating Dock , EBSARY Foundation Company, Key West, FL | Senior Structural Engineer. Provided structural 
design for approximately 26 steel piles for a 12-ft.-wide x 225-ft.-long floating dock in Truman Harbor. Scope included 
signed and sealed drawings, reviewed construction submittals, and provided assistance during installation. Floating 
dock and gangway design were by GatorDock.  

EDUCATION & TRAINING 

Master of Engineering – Cornell University | Civil Engineering | 2002 
BS – Polytechnic University of PR| Civil Engineering | 2001 
Certificate – Columbia University | Performance Based Design using ETABS and SAP200 | 2013 
Certificate – College of Engineers and Land Surveyors of PR | Static Nonlinear Pushover Analysis using ETABS and SAP200 | 2011 
Certificate – OSHA 30 hr. Construction Safety Seminar | 2004 
Certificate – Associated General Contractors of America | Construction Manager Course | 2003 
 
LICENSES 
Registered Engineer/Special Inspector in Florida license # 84876  
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DAVID R. ROSA 
DEPUTY PROJECT MANAGER 
 
GENERAL SUMMARY 

Mr. Rosa has over 20 years of project management and project coordination experience in the environmental and engineering 
field for public and private sector clients and multiple agencies. He has served as a Project Manager and Discipline Manager for 
several infrastructure projects and has participated in capital improvement programs requiring the ability to effectively handle 
multiple tasks in a fast-paced environment.  His expertise also includes National Environmental Policy Act (NEPA) documents, 
compliance, coordination, permitting, studies, compensatory mitigation, monitoring and environmental management.  He is also 
a FL Stormwater Erosion and Sedimentation Control Inspector certified by the Florida Department of Environmental Protection. 

REPRESENTATIVE EXPERIENCE 

Islamorada Fire Station 20 New Safe Room Peer Review, Islamorada, Florida | Deputy Project Manager assisting with the peer 
review of the New Safe Room for Fire Station 20 and overall project coordination facilitating peer review comments and revisions 
to design plans.  The focus of the peer review report was to determine if the Safe Room Design complied with FEMA Document 
P-361 Safe Rooms for Tornadoes and Hurricanes and ICC 500 Standard for the Design and Construction of Storm Shelters.  Project 
Owner: Islamorada, Village of Islands 

Islamorada Professional General Engineering, Architectural and Surveying Services, Islamorada, FL | Project Manager and 
Environmental Lead responsible for the execution of the contract, coordination of multidisciplinary task orders and environmental 
technical support.  Most recent assignment included performing traffic studies review for Islamorada and submitted for 
development approvals.  Proposed developments included Indian Waterways Centre, Cheeca Lodge Employee Breakroom 
Building, Beach Road- Las Casitas, Oceanside Resort Residential Community, and Seabreeze Mobile / Modular Homes Community.  
Project Owner: Islamorada, Village of Islands 

Miami Beach Professional Architectural & Engineering Services for Capital Renewal and Replacement (CRR) Program – 
Restroom Improvements and ADA Compliance at 42nd St Parking Garage, FL | Account Manager / Project Manager responsible 
for coordinating all work products related to the CRR Program for task assigned related to small repair, remodel and renovation 
of the City’s facilities.  This project involved architecture and engineering design for a restroom facility at City’s Parking Garage 
(400 West 42 Street). Permitting effort involved pre-submittal reviews and building permit, including mechanical, electrical and 
plumbing.  Project Owner: City of Miami Beach 

Miami Beach Professional Architectural & Engineering Services for CRR Program – Restroom Improvements and ADA 
Compliance at 1800 Bay Road, FL | Account Manager / Project Manager responsible for coordinating all work products related 
to the CRR Program for task assigned related to small repair, remodel and renovation of the City’s facilities.  This project consisted 
of architecture and engineering design of restroom facility at City’s Property Management facility (1800 Bay Road). Permitting 
effort involved pre-submittal reviews, and building permit, including mechanical, electrical and plumbing.  Project Owner: City of 
Miami Beach 

Florida Keys Overseas Heritage Trail (FKOHT), Connection at Cudjoe Gardens, Cudjoe Key, FL | Project Manager / Chief Scientist 
responsible for wetland delineation and environmental permitting. Duties included environmental support to Monroe County 
(Ms. Debra London) and the design team for avoidance and minimization efforts. Other responsibilities included field 
reconnaissance and obtained permits approval from regulatory agencies such as U.S. Army Corps of Engineers (USACE) and South 
Florida Water Management District.  Wetland impacts are being compensated via credits at the Keys Restoration Program – In 
Lieu Fee Mitigation Program in accordance with the USACE Section 404 permit, and at the FPL Everglades Mitigation Bank (FPL-
EMB) in accordance with the SFWMD Environmental Resource Permit.  Since the FPL-EMB was considered off-watershed 
mitigation, a Cumulative Impacts Analysis was prepared pursuant to Section 10.2.8, Applicant's Handbook Vol. I.  The Monroe 
County received a grant from the Florida Department of Transportation through a LAP Agreement to design and construct a 
missing section of the FKOHT between Cudjoe Gardens neighborhood and the existing FKOHT crosswalk. Project Owner: Monroe 
County 

Key West International Airport (EYW) New Access Road Design Permitting & Construction Administration, Key West 
International Airport, Key West, FL | The proposed project involves the conceptual design of a two-lane landside access road that 
provides connectivity from S. Roosevelt Boulevard to EYW’s fuel farm, fixed base operator (FBO), overflow parking, commercial 
transportation and airport support areas.  The proposed access road will separate airport support services from airport passenger 
traffic on Faraldo Circle, reducing traffic congestion in the terminal area and also eliminating fuel truck and other large vehicle 
traffic from the ingress/egress passenger terminal area, providing an added level of safety as well as reconfiguring impacted 
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parking and staging areas to provide enhanced customer parking and hotel shuttle and Transportation Network Company (TNC) 
staging away from the congested terminal curb.  Project Owner: Monroe County 

Hurricane Irma Roadway Repairs Projects, Monroe County, FL | Project Coordinator and Chief Scientist providing environmental 
reviews for project avoidance and minimization efforts in support to the engineering team. Duties and responsibilities included 
assisting the Project Engineer in the overall coordination and project administration, field reconnaissance, wetland delineation, 
coordination with regulatory agencies and permitting. Monroe County (Mr. Clark Brigs) required Engineering Design and 
Permitting Services for roadway repairs as a result of damages sustained from Hurricane Irma. The design involved five (5) sites: 
Sugarloaf Blvd (Sugar Loaf Key), Long Beach Dr (Big Pine Key), Seagrape St. (Duck Key), West Seaview Lane (Duck Key) and Marina 
Ave. (Key Largo). Plans were prepared in accordance with the latest Florida Greenbook and FDOT standards. Environmental 
Resources Permit (ERP) exemption was requested and obtained from the South Florida Water Management District pursuant to 
rule 62-330.051(4) (e) Florida Administrative Code.  Project Owner: Monroe County 

The College of the Florida Keys – Professional Architectural and Engineering Services for New Upper Keys Center, Key Largo, 
FL| Project Coordinator and Environmental Lead providing support the Project Manager and A/E team.  Responsibilities included 
design coordination, deliverables, projects schedule and budget associated to the space programing validation, lands survey, 
architectural schematic design, civil site and MEP design, and environmental permitting for a 42,000 GSF of new construction in 
Key Largo. The project consists of a new two-story building housing multiple STEM programs including but not limited to Allied 
Health and Nursing, Apprenticeships, Business Administration, Engineering Technology Building and Public. The design took into 
account a chiller plant, on-site parking and xerophytic landscape with native species.  Project Owner: Florida Keys Community 
College 

Design-Build Services for the Construction of a New Drinking Water Laboratory Building at Miami-Dade Alexander Orr, Jr. Water 
Treatment Plant, Miami-Dade, FL | Project Coordinator and Chief Scientist working alongside the Lead Design Manager assisting 
in the project schedule and budget control, and overseeing specific activities such as surveying, geotechnical investigation, soil 
contamination screening, compliance with Design Criteria Package, and environmental permitting. This project consisted of a 
11,000 SF building to house 20 employees and 12 visitors, and provide parking area for 32 vehicles, 6 county cars and 3 electric 
golf carts with canopy covered and battery charging stations.  Project Owner: Miami Dade County 

EDUCATION 

BS - University of Sagrado Corazon | Natural Sciences | 2000 
Certificate - Turner School of Construction Management | 2011 
Certificate - Florida Department of Environmental Protection | Florida SWPPP Inspector (#19226) | 2006 
Certificate - FDOT / FHWA Local Agency Program | 2020 
Certificate – FEMA Introduction to Hazard Mitigation (IS-393) | 2022 
Certificate – FEMA Flood Mitigation Basics for Mitigation Staff (IS-322) | 2022  
Certificate – FEMA Environmental and Historic Preservation (EHP) Considerations/Compliance for Public Assistance Grants (IS-
1016) | 2022 
Certificate - Federal Highway Emergency Relief (FHWA-ER) Training 
Certificate - USHUD | Part 58 Environmental Review for HUD-Assisted Projects | 2022 
Certificate - USHUD | Introduction to the National Environmental Policy Act | 2022 
Certificate - USHUD | Site Planning and Feasibility | 2022 
Certificate - USHUD | Assessment Tool for Environmental Compliance | 2022 
Certificate - USHUD | Environmental Reviews for COVID-19 Projects Webinar | 2022 
Certificate - EIA Campus NEPA Technical Writing Certificate | 2022 
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CHRISTOPHER S. KOPEC, PE, LEED AP         FL PE: 78966 
MECHANICAL/PLUMBING LEAD 
 

GENERAL SUMMARY 

Mr. Kopec's responsibilities include project management and the seamless incorporation of sustainable principles into the design 
of heating, ventilation, and air conditioning systems for institutional, medical, and commercial clients.  His areas of specialty 
include building energy modeling, including analyzing heat transfer characteristics of building envelopes to optimize building 
energy performance, and working closely with architects to overcome aesthetic challenges without compromising system design.  
Mr. Kopec has also instructed LEED-accredited classes for office staff. 

REPRESENTATIVE EXPERIENCE 

Key West International Airport Concourse A Terminal Improvement Program Planning Programming and Design - Key West, FL 
- Lead Engineer responsible for oversight of MEP disciplines. McFarland Johnson provided planning/programming, engineering 
design and permitting services for the Key West International Airport Concourse A Terminal Expansion Program. The project 
comprises of a new seven gate Concourse A facility totaling 48,802 SF, and space for gates/holdrooms, circulation, concessions, 
restrooms, TSA security checkpoint, baggage claim, and support areas. A new extended passenger bridge located post-security 
will connect the existing landside terminal building with the new Concourse A facility. The estimated cost of the terminal program 
is $85 million. Project Owner: Monroe County, FL 

Florida Keys Marathon (MTH) International Airport, Rental Car Wash Facility Design, Permitting and Construction 
Services, Marathon, FL - QA/QC Engineer responsible for oversight of MEP disciplines. This project includes a new 2,400 square 
foot, 4-bay, car wash facility on a ½-acre of undeveloped land at the Florida Keys International Airport. The building was 
constructed of reinforced masonry and concrete with fully recycled vehicle wash system with key-pad operation to prevent 
unauthorized use. Exterior work included a new driveway, site lighting, and perimeter fence. MJ coordinated with the following 
agencies for this project: Florida Department of Transportation, Monroe County (various departments), Florida Keys Aqueduct 
Authority, Florida Keys Electrical Cooperative, and South Florida Water Management District.  Project Owner: Monroe County 

Fair Haven Beach State Park Bathhouse Renovation, Fair Haven, NY – Principal. MJ provided M/E/P and structural design for the 
renovation of the 2,600 sf East and West bathhouses. The renovated bathhouses will serve approximately 1,800 bathers per day. 
In an effort to reduce energy consumption, MJ designed a solar hot water system that will exclusively provide the hot water for 
the facilities. MJ provided M/E/P and structural design for the renovation of both the East and West bathhouses. In addition, both 
bathhouses were provided with natural ventilation that takes advantage of the high winds on and around the lake as well as the 
directional buoyancy resulting from temperature differences between the building's interior & exterior.  MJ also provided 
construction administration services.  Project Owner: New York State Office of Parks, Recreation and Historic Preservation 

Key West International Airport (EYW) Customs and Border Protection Renovation Design, Permitting and Construction 
Inspection , Key West, FL - QA/QC Engineer responsible for oversight of M/E/P subconsultants. Planning, design and construction 
administration services are being provided for an expansion to the existing Customs Border Patrol facility. Currently, the facility 
processes 15 passengers per hour. The expanded facility will accommodate 150 passengers per hour.  Extensive coordination with 
federal agencies (i.e. DHS and CBP), as well as the FAA and FDOT is required. MJ is providing all civil, M/E/P design construction 
administration, drainage, environmental, estimation and inspection services.  Project Owner: Monroe County 

Key West International Airport (EYW) Elevated Maintenance Facility Design, Permitting and Construction Services, Key West, FL 
- QA/QC Engineer responsible for oversight of MEP disciplines. This project involves the construction of an elevated airport 
maintenance facility at the Airport. The scope of work includes construction of an elevated airport maintenance vehicle and 
storage facility area that is connected to the existing elevated airport parking deck. The deck will be approximately 100' x 100' to 
its furthest extent, although the footprint will not be square and will be configured to accommodate site restrictions. A portion of 
the deck is covered with a roof matching the existing terminal building.  Project Owner: Monroe County 

Key West International Airport (EYW) Former Hertz Building Demolition Design, West, FL - QA/QC Engineer responsible for 
oversight of MEP disciplines. This project involved the demolition of the former 5,000 ft2 Hertz building at Key West International 
Airport. MJ coordinated the hazardous materials survey that was used to identify areas, materials and finishes that were disposed 
in accordance with Federal and State codes and regulations. Additionally, MJ coordinated the demolition phasing requirements, 
permitting requirements and cost, and shutdown/disconnection of existing utilities. Prior to the demolition of the building all 
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refrigerant was reclaimed from existing air conditioning equipment. Light bulbs containing PCBs and batteries were removed and 
recycled. Portions of the building such as stairs and curbs, that were painted with lead containing paint, were removed and 
properly disposed without any cutting or grinding taking place. Temporary fencing was provided to protect pedestrians, public 
utilities and traffic from the demolition operations. The demolition involved dust control measures that prevented the spread of 
contaminated materials. Measures included wetting of demolition equipment and active demolition areas, covering of 
waste/debris piles and hauling of waste/debris in covered or closed containers. Wastewater runoff was collected and properly 
transported and disposed at a commercial treatment facility. The Engineer’s Opinion of Probable Cost of $60,000 was within 5% 
of project cost.  Project Owner: Monroe County 

Thacher State Park New Visitor's Center, Voorheesville, NY - QA/QC Engineer and Senior Mechanical Engineer responsible for 
review of M/E/P and fire protection designs. MJ provided M/E/P and structural design for the construction of a new 7,500 sf 
Visitor’s Center. This included design for heating, cooling and exhaust systems, along with equipment selection, duct/piping layout 
and associated distribution systems, and sizing of an in-floor radiant heating system. Design also involved layout of boilers, heat 
exchangers, exhaust fans, unit heaters, perimeter fin tube radiation and determination of the location of intake and exhaust 
louvers. Electrical design consisted of primary building service and placement of major electrical equipment. A roof-mounted 
photovoltaic system was designed to supplement the utility service. Plumbing design included: sanitary, waste and venting 
systems and associated plumbing fixture layouts, together with location of all toilets, urinals, lavatories, mop sinks, floor drains 
and drinking fountains. Exposed heavy-timber construction structural design was provided throughout the facility, which added 
architectural detail while maintaining functionality. MJ also provided construction administration services.  Project Owner: New 
York State Office of Parks, Recreation and Historic Preservation 

Bethel Park Fire Station Plumbing and Fire Protection, Bethel Park, PA - Principal responsible for QA/QC. This project included 
the construction of a new 22,000 sf fire station in Bethel Park, PA. MJ provided plumbing and fire protection design services. 
Project Owner: Municipality of Bethel Park 

NYSOGS Henderson-Smith State Office Building Generator Replacement, Hornell, NY - QA/QC Engineer responsible for oversight 
of MEP disciplines. To date, this project has consisted of a programming report phase associated with the proposed replacement 
of the existing 80 kW diesel-powered emergency generator at the Henderson-Smith State Office Building in Hornell, NY. The 
existing generator is approximately thirty-four (34) years old and is proposed to be replaced with a new 100 KW natural gas-
powered unit. The report also evaluated closing and eliminating two (2) existing 550-gallon underground fuel tanks located on 
the west and east end of the property. Storage of diesel fuel would no longer be necessary due to the replacement of the 
emergency generator as it would be fueled by natural gas. Closure of the existing fuel tanks would be in accordance with DEC 
regulations. The programming report included code review related to emergency life safety systems (fire pump, emergency 
lighting, fire detection and alarm, and security), along with legally required and optional standby loading. The project is proposed 
to enter its design phase shortly with a proposal being developed at this time. Project Owner: New York State Office of General 
Services 

Plattsburgh International Airport, Terminal Expansion & Renovation,  Plattsburgh, NY - Engineering Project Manager 
responsible for review and oversight of MEP/FP disciplines, scheduling, project budget, review of mechanical calculations and 
QA/QC. Among other duties, Chris provided design guidance and review for the HVAC systems, including design oversight of air 
handling units, pumps, and distribution systems. This terminal expansion project involved full engineering design services for a 
two-story, 87,731 square foot passenger terminal building addition, as well as renovation to the existing 41,380 sf terminal 
building. The engineering effort included new and renovated architectural, civil, structural, HVAC, plumbing, fire protection, 
baggage handling, special systems, passenger boarding bridges and electrical systems. An environmental assessment, site 
improvements, and paving work, as well as relocation of existing utilities are also included. The design also included access and 
internal roadway improvements as well as new and renovated parking areas to service the terminal expansion project.  Project 
Owner: Clinton County 

EDUCATION 

BS - Binghamton University / Mechanical Engineering / 1996 
AS - Cayuga Community College / Engineering Science / 1994 
Certificate - U.S. Green Building Council / LEED Accredited Professional / 2003 
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CHARLES M. HOWE, PE, LEED AP          FL PE: 82052 
ELECTRICAL LEAD 
 

GENERAL SUMMARY 

Mr. Howe’s experience in the electrical engineering field includes medium and low-voltage power distribution, fire detection and 
alarm systems, lighting systems, communications, emergency power generation and security systems. Mr. Howe has the following 
general project management experience: all phases of design, design calculations, oversight and preparation of contract 
documents, QA/QC preparation of cost estimates, preparation of grant applications, review of payment reimbursement requests, 
and construction inspection. Mr. Howe is a LEED Accredited Professional. 

REPRESENTATIVE EXPERIENCE 

Key West International Airport (EYW) Elevated Maintenance Facility Design, Permitting and Construction Services, Key West 
International Airport, Key West, FL - QA/QC Engineer responsible for quality review of the electrical portion of the documents. 
This project involves the construction of an elevated airport maintenance facility at the Airport. The scope of work includes 
construction of an elevated airport maintenance vehicle and storage facility area that is connected to the existing elevated airport 
parking deck. The deck will be approximately 100' x 100' to its furthest extent, although the footprint will not be square and will 
be configured to accommodate site restrictions. A portion of the deck is covered with a roof matching the existing terminal 
building.  Project Owner: Monroe County 

Monroe County - EYW Access Road CA, Key West, FL - This project comprised a new airport access road with parking, drainage, 
and lighting upgrades. Around 500-feet of two-lane roadway, 140-feet of single-lane land road, 50 parking spots, 440 feet of 8-
inch waterline and other miscellaneous items were built.  Project Owner: Monroe County 

Monroe County - EYW Terminal Expansion Design, Key West, FL - McFarland Johnson provided engineering design services for 
the Key West International Airport Concourse A Terminal Expansion Program. The terminal program includes a new seven gate 
Concourse A facility totaling 48,802 square feet, and will include space for gates/holdrooms, circulation, concessions, restrooms, 
TSA security checkpoint, baggage claim, and support areas. A new extended passenger bridge located post-security will connect 
the existing landside terminal building with the new Concourse A facility. The new concourse is comprised of a single-story 
concrete structure that is supported by piers to align with the second level of the existing terminal, remain above storm surge and 
flood elevations, and is open below to accommodate airside operations. The estimated cost of the terminal program is $80 million.  
Project Owner: Key West International Airport 

Monroe County - EYW Terminal Expansion Program Verification, Key West International Airport, Key West, FL - Senior Electrical 
Engineer responsible for verification of existing electrical field conditions, schematic design report recommendations, and 15% 
schematic design drawing review, as well as preparation of the electrical portion of the verification/findings report. This project 
involves program validation services, developing a findings report and providing preliminary engineering design services 
associated with a proposed terminal expansion at the Airport. The proposed expansion will incorporate a new Concourse A 
totaling 48,802 square feet into the terminal as well as a new extended passenger bridge. MJ developed the program validation 
based upon the review of the Concourse A Schematic Design Narrative Report and the 15% Schematic Design drawings produced 
by another consultant. A findings report was developed based upon the review of existing data, identification of design concerns, 
and confirmation of code compliance. The report also suggested architectural and engineering changes to the initial designs.  
Project Owner: Monroe County 

Psychiatric and Polytrauma Rural Residential Care Unit, VA Medical Center, White River Junction, VT - Electrical Engineer 
responsible for data and special systems design, as well as assistance with generator and power design. This project included 
professional A/E design services for a 18,000 GSF addition onto the Psychiatric & Polytrauma Rural Residential Care Center. The 
new addition allowed for expanded hospital services, including new residential based care options. The expansion included the 
addition of 14 extended-stay residential care beds and facilities to support patients with Traumatic Brain Injury and Polytrauma, 
10 lodger beds, associated support spaces and offices for 20 mental health providers. Sustainable design elements included a 
green roof, solar light tubes and high efficiency lighting to minimize energy usage. A new elevator was included in this multi-story 
building addition. MJ provided mechanical, electrical, HVAC and sprinkler system design. Project Owner: United States 
Department of Veterans Affairs 
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Binghamton University Recreation Center Renovation, Vestal, NY - Electrical Engineer responsible for design of the secondary 
electrical distribution system. Upon completion of the Program Study, the University selected the $10 million project option to 
transform the existing 55,000 square foot, 1950's Binghamton University East Gym structure into a 65,000 square foot Campus 
Recreational Center. The center houses such features as a new fitness space; a renovated natatorium; modified locker room 
space; and lobby. The project involved modifications to existing fitness and gym areas, with a fitness mezzanine incorporated into 
the structure. McFarland Johnson provided design and cost analysis services for the mechanical, electrical, plumbing, sprinkler 
and fire alarm systems for this project.  Project Owner: Binghamton University 

Security Screening Checkpoint Relocation Improvements, Wilkes-Barre/Scranton International Airport, Avoca, PA – Electrical 
Engineer. This project involved a study, design and construction administration for the relocation of TSA security passenger 
screening checkpoint and associated utilities. The relocation of the checkpoint enabled the Wings Restaurant & Bar to operate on 
the secure side of the screening area and increased the space available for passenger queuing by repurposing the adjacent 
Business Center and other ancillary spaces. The Wings Express "grab-and-go" retail space was also moved from the secure side to 
the non-secure side of the concourse. The design included architectural, mechanical, electrical, plumbing, fire protection, 
structural and security modifications for the relocations. During construction, all of the required utilities were installed to feed 
the proposed new TSA location prior to the move. The security checkpoint move occurred overnight after the last outbound flight 
left the Airport, with all required TSA equipment commissioning successfully performed and all utilities properly designed and 
connected, prior to passengers arriving for the next morning's first outbound flight.  Project Owner: Wilkes-Barre/Scranton 
International Airport 

NYSOGS Henderson-Smith State Office Building Generator Replacement, Hornell, NY - Project Manager responsible for the 
preparation of an initial programming report and overall design through 100% design documents phase, including HVAC and 
electrical.  To date, this project has consisted of a programming report phase associated with the proposed replacement of the 
existing 80 kW diesel-powered emergency generator at the Henderson-Smith State Office Building in Hornell, NY. The existing 
generator is approximately thirty-four (34) years old and is proposed to be replaced with a new 100 KW natural gas-powered unit. 
The report also evaluated closing and eliminating two (2) existing 550-gallon underground fuel tanks located on the west and east 
end of the property. Storage of diesel fuel would no longer be necessary due to the replacement of the emergency generator as 
it would be fueled by natural gas. Closure of the existing fuel tanks would be in accordance with DEC regulations. The programming 
report included code review related to emergency life safety systems (fire pump, emergency lighting, fire detection and alarm, 
and security), along with legally required and optional standby loading. The project is proposed to enter its design phase shortly 
with a proposal being developed at this time.  Project Owner: New York State Office of General Services 

City of Binghamton-Frederick Street Pump Station Generator Replacement, Binghamton, NY - Electrical Engineer responsible 
for QA/QC review of electrical design. This project involved the replacement of a 50kW diesel generator and automatic transfer 
switch, located at the Frederick Street pump station. The pump station is one of many owned and operated by the City, which 
handles the sanitary system and storm water infiltration during floods and heavy rain events. The existing generator had reached 
the end of its useful life and had not been operational for several years. Without a backup power source, this substation was non-
operational during utility power outages. The new 50kW diesel generator has a diesel base tank installed, which will provide 
enough fuel for the generator to run for 24 hours during a utility power outage. A new automatic transfer switch was also installed 
to tie the new generator into the electrical system.  Project Owner: City of Binghamton 

Binghamton University Glenn G. Bartle Library, University Lecture Hall & Classroom Renovations, Vestal, NY - Electrical Engineer 
responsible for power and lighting design, including design of new equipment and device layouts, electrical feeder/branch circuit 
and light level calculations, coordination with architect on selection of lighting fixtures, assistance with development of technical 
specs, and fieldwork. The project involves the $2.54 M, multi-phase renovation and reconfiguration of the Glen G. Bartle Library 
and the University Lecture Hall. Phase I included approximately 13,000 sq ft of renovations to provide additional classrooms in 
both buildings, and Phase II entailed renovations to the 7,000 sq ft Dean's office suite within the library. As a subconsultant, MJ 
provided design of HVAC equipment and associated distribution systems; design of interior lighting, power, outlets, and 
distribution systems to feed terminal equipment; information technology infrastructure, including conduit, junction boxes, etc.; 
and the sanitary, waste and venting systems. Construction phase services also provided.  Project Owner: Binghamton University 

EDUCATION 

BS - State University of New York at New Paltz / Electrical Engineering / 2003 
Certificate - U.S. Green Building Council / LEED Accredited Professional / 2009 
Specialized Training - NYS Energy Research and Development Authority / Site Lighting / 2014 
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CHAD E. PHILLIPS, PE           FL PE: 87099 
SR. STRUCTURAL ENGINEER 
 

GENERAL SUMMARY 

Mr. Phillips has over 20 years of experience. Chad’s specialty is reviewing existing structures and finding innovative ways to retrofit 

structures to meet new design requirements, such as heavier HVAC equipment or larger pumps. He has many years of experience 
in the structural design and project management of many types of structures. These include industrial, educational, commercial, 
residential and government buildings, as well as water/wastewater treatment facilities. Chad's current responsibilities include 
acting as client liaison and providing project design and management, design review, quality control and construction 
observations. He has also served as an instructor at the University of Vermont, teaching reinforced concrete design, as well as 
Norwich University, teaching structural steel design, reinforced concrete design and other introduction to engineering courses. 

REPRESENTATIVE EXPERIENCE 

Islamorada Professional General Engineering, Architectural and Surveying Services, Islamorada, FL – Sr. Civil / Structural 
Engineer providing support to the MJ Team on a tasks order basis. Most recent assignment involved Design Peer Review for New 
Safe Room at Fire Station 20.  Project Owner: Islamorada, Village of Islands 

Monroe County - Key West (EYW) Additional Fuel Tank Containment Pad, FL - This project includes the design and construction 
of a new elevated fuel pad for the airports fixed based operator.  Components of the project include a concrete storage 
containment pad for fuel, structural support for the fuel tank, site grading and parking plot modifications.  Coordination with the 
Fixed Based Operators design team has been critical to the success and complete of the project.  Construction is anticipated to be 
complete by June 2022.  Project Owner: Monroe County 

Key West International Airport Concourse A Terminal Improvement Program Planning Programming and Design - Key West, FL 
- Structural Manager. McFarland Johnson provided planning/programming, engineering design and permitting services for the 
Key West International Airport Concourse A Terminal Expansion Program. The project comprises of a new seven gate Concourse 
A facility totaling 48,802 SF, and space for gates/holdrooms, circulation, concessions, restrooms, TSA security checkpoint, baggage 
claim, and support areas. A new extended passenger bridge located post-security will connect the existing landside terminal 
building with the new Concourse A facility. The estimated cost of the terminal program is $85 million. Project Owner: Monroe 
County 

Key West International Airport (EYW) Elevated Maintenance Facility Design, Permitting and Construction Services, Key West, FL 
- Lead Engineer responsible for all structural design project components. This project involves the construction of an elevated 
airport maintenance facility at the Airport. The scope of work includes construction of an elevated airport maintenance vehicle 
and storage facility area that is connected to the existing elevated airport parking deck. The deck will be approximately 100' x 100' 
to its furthest extent, although the footprint will not be square and will be configured to accommodate site restrictions. A portion 
of the deck is covered with a roof matching the existing terminal building.  Project Owner: Monroe County 

Florida Keys Marathon International Airport (MTH) Rental Car Wash Facility Design, Permitting and Construction 
Services, Marathon, FL – Project Engineer responsible for structural review. This project includes a new 2,400 square foot, 4-bay, 
car wash facility on a ½-acre of undeveloped land at the Florida Keys International Airport. The building was constructed of 
reinforced masonry and concrete with fully recycled vehicle wash system with key-pad operation to prevent unauthorized use. 
Exterior work included a new driveway, site lighting, and perimeter fence. MJ coordinated with the following agencies for this 
project: Florida Department of Transportation, Monroe County (various departments), Florida Keys Aqueduct Authority, Florida 
Keys Electrical Cooperative, and South Florida Water Management District.  Project Owner: Monroe County 

Fair Haven Beach State Park Bathhouse Renovation, Fair Haven, NY – Senior Structural Engineer responsible for completing a 
structural evaluation and report of the existing structure, production of structural Construction Documents, and Construction 
Phase services.  Based on the evaluation, a report was provided with recommendations for repairs to the existing structure.  
During the design of the renovations, the structural repairs as well as modifications as required to accommodate the renovations 
were designed.  These included roof reinforcing and modifications to the existing floor framing.  MJ provided M/E/P and structural 
design for the renovation of the 2,600 sf East and West bathhouses. The renovated bathhouses will serve approximately 1,800 
bathers per day. In an effort to reduce energy consumption, MJ designed a solar hot water system that will exclusively provide 
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the hot water for the facilities. MJ provided M/E/P and structural design for the renovation of both the East and West bathhouses. 
In addition, both bathhouses were provided with natural ventilation that takes advantage of the high winds on and around the 
lake as well as the directional buoyancy resulting from temperature differences between the building's interior & exterior.  MJ 
also provided construction administration services.  Project Owner: New York State Office of Parks, Recreation and Historic 
Preservation 

NYSOGS Taconic Correctional Facility Inmate Shower Rehabilitation, Bedford Hills, NY - Civil Engineer. This project involved 
rehabilitation of 14 shower rooms,  located in inmate housing buildings #84 and #93. The rehabilitation required reconfiguration 
of the shower rooms to maximize shower capacity and provide provisions for handicapped accessibility, where needed. 
Specifications were provided for new uniform wall, floor, ceiling and partition finishes. Designs for new floor and shower drains 
as well as new vandal/ligature resistant shower controls, shower heads, grab bars and towel hooks were also provided. Project 
Owner: New York State Office of General Services 

Fort Lauderdale Hollywood International Airport, Dynamic Master Plan Assistance, Fort Lauderdale, FL - Civil Engineer. 
McFarland Johnson is providing planning assistance under this term agreement. To date, MJ has been involved in a number of 
task assignments, providing alternatives review and recommendations for projects such as: departure curbs; arrival curb 
emergency vehicle parking; cell phone waiting lot; and air cargo center. Also provided: bike path program development & 
recommendations; and on-site planning advisory services. Project Owner: Broward Country 

Corporate Plaza Parking Structure, Burlington, VT - Principal responsible for project oversight and quality control review. The 
project consisted of the evaluation of an existing precast double tee parking structure to observe and comment on its condition 
and whether there were any structural concerns. The structure had leakage at the joints and isolated deterioration of the thin 
concrete deck between the "T's". Engineer made recommendations to clean and recaulk all joints and remove and replace all 
damaged concrete. Project Owner: Gerald Milot 

Starbuck Island Mixed Use Development Site Design, Village of Green Island, NY - Project Manager. McFarland Johnson provided 
civil/site engineering, an Environmental Assessment Report, SEQRA documentation, site plan and permit approvals for this mixed-
use development project.  A new traffic signal, a raised median, dual exit lanes, pedestrian sidewalk ramps and crosswalks were 
also provided. The development consists of a multi-tenant, 2-story 26,300 s.f. commercial building that will contain office, retail 
and restaurant spaces with an outdoor sitting area; a 3,500 s.f.  branch bank with drive thru lanes; and four (4), four-story multi-
family residential buildings containing approximately 276 residential units.  A boulevard style driveway will provide access to the 
site from Federal Street.  A guard shack will be located within the median of the boulevard prior to entering the residential portion 
of the site.  Project Owner: South Island Apartments, LLC 

Wilkes-Barre/Scranton International Airport Terminal Demolition - Environmental Assessment & Design,  Avoca, PA - 
McFarland Johnson is serving as part of a team tasked with the demolition of the old terminal building at the Wilkes-
Barre/Scranton International Airport. The project will be completed in three phases: (1) abatement of hazardous materials within 
the building; (2) building demolition and (3) reclamation of the site including a new aircraft apron, security fencing, and public 
sidewalks. MJ's responsibilities include the completion of the environmental assessment to enable the project, completion of the 
construction safety and phasing plans, and design of the new aircraft apron, as well as design of the new security fence and 
cameras that will service this area.  Project Owner: Wilkes-Barre/Scranton International Airport 

Manchester-Boston Regional Airport Original Terminal Building Restoration & Relocation, Manchester, NH - Structural Engineer 
responsible for structural engineering evaluation of existing components, design analysis of the existing structure, and preparation 
of construction documents. McFarland Johnson provided engineering services for the relocation and renovation of this locally and 
nationally important original 1938 terminal building.  Services provided included site civil, structural and MEP designs, as well as 
bidding and construction phase support. Project Owner: City of Manchester, Aviation Department 

EDUCATION 

MS - University of Illinois at Champaign-Urbana / Civil Engineering / 1994 
BS - US Coast Guard Academy / Civil Engineering / 1991 
Specialized Training - University of Vermont / Instructor - Reinforced Concrete Design 2004 - 2012  
Specialized Training - Norwich University / Instructor-Structural/Engineering Courses 2008-Present 
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ROBERT J. BUERKLE, PE 
CONSTRUCTION ADMINISTRATION LEAD 
 

GENERAL SUMMARY 

Mr. Buerkle has over 30 years of professional experience including highways, aviation, municipal utilities, facilities, including 
planning construction management, project management and overall system management. As former manager of the Cortland 
County Airport, Mr. Buerkle has experience in the overall management of facilities, budgeting, contract management, reviewing 
and approving payments, negotiating leases, community relations, capital project planning, design and construction management. 

REPRESENTATIVE EXPERIENCE 

Florida Keys Marathon International Airport (MTH) Rental Car Wash Facility Design, Permitting and Construction 
Services,  Marathon, FL – Construction Project Manager responsible for supervision of MJ’s construction observation staff and 
subconsultants, reviewing and approving subconsultant invoices, attending in-person and virtual construction progress meetings 
with client and contractor, managing construction contract change orders, managing contractor submittal reviews and contractor 
RFI responses from design team, reviewing applications for payment from construction contractor, reviewing construction 
observation reports and subconsultant geotechnical field and lab testing reports. This project includes a new 2,400 square foot, 
4-bay, car wash facility on a ½-acre of undeveloped land at the Florida Keys International Airport. The building was constructed 
of reinforced masonry and concrete with fully recycled vehicle wash system with key-pad operation to prevent unauthorized use. 
Exterior work included a new driveway, site lighting, and perimeter fence. MJ coordinated with the following agencies for this 
project: Florida Department of Transportation, Monroe County (various departments), Florida Keys Aqueduct Authority, Florida 
Keys Electrical Cooperative, and South Florida Water Management District.  Project Owner: Monroe County 

Key West International Airport (EYW) Customs and Border Protection Renovation Design, Permitting and Construction 
Inspection, Key West, FL - Construction Project Manager responsible for supervision of MJ’s construction observation staff and 
subconsultants. Planning, design, and construction administration services are being provided for an expansion to the existing 
Customs Border Patrol facility. Currently, the facility processes 15 passengers per hour. The expanded facility will accommodate 
150 passengers per hour.  Extensive coordination with federal agencies (i.e. DHS and CBP), as well as the FAA and FDOT is required. 
MJ is providing all civil, M/E/P design construction administration, drainage, environmental, estimation and inspection services. 
On-site construction and construction inspection work for the project commenced in 9/2020.  Project Owner: Monroe County 

Key West International Airport (EYW) Elevated Maintenance Facility Design, Permitting and Construction Services, Key West, FL 
- QA/QC Engineer responsible for oversight and constructability. This project involves the construction of an elevated airport 
maintenance facility at the Airport. The scope of work includes construction of an elevated airport maintenance vehicle and 
storage facility area that is connected to the existing elevated airport parking deck. The deck will be approximately 100' x 100' to 
its furthest extent, although the footprint will not be square and will be configured to accommodate site restrictions. A portion of 
the deck is covered with a roof matching the existing terminal building.  Project Owner: Monroe County 

Key West International Airport (EYW) Access Road Design Phase 2, Key West, FL - QA/QC Engineer responsible for QA review of 
roadway geometric design. The proposed project involves the conceptual design of a two-lane landside access road that provides 
connectivity to EYW’s fuel farm, fixed base operator (FBO), overflow parking, commercial transportation, and airport support 
areas. The proposed access road will separate airport support services from airport passenger traffic on Faraldo Circle, reducing 
terminal areas traffic congestion and eliminating fuel truck / large vehicle traffic from the ingress/egress passenger terminal area, 
providing an added level of safety as well as reconfiguring impacted parking and staging areas to provide enhanced customer 
parking and hotel shuttle and TNC staging away from the congested terminal curb.  Project Owner: Monroe County 

LDSA South Street Bridge (CR 133)  over Halfway Brook Bridge Rehabilitation, Town of Barker, NY - Construction Supervisor 
responsible for assisting field personnel with construction inspection of approach roadways. This LDSA project involved the study 
of rehabilitation and replacement alternatives for the existing 62', single-span, steel beam bridge. The scope of services included 
bridge and approach roadway design; survey and mapping; geotechnical investigations; environmental studies; hydrologic and 
hydraulic analysis; design approval document preparation; acquisition of regulatory permits; public information meeting 
presentations; preparation of final plans, specifications and estimates; and construction inspection services. This project required 
review and coordination with Broome County and NYSDOT Region 9.  Project Owner: Broome County 
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LDSA Blodgett Mills Road over Tioughnioga River Bridge Rehabilitation, Cortlandville, NY – Construction Supervisor responsible 
for providing oversight to the transportation group and constructability review. This LDSA project included survey, preliminary 
design, ROW and final design services for rehabilitation of the Blodgett Mills Road bridge which was constructed in 1965. The 
existing bridge consists of a two-span, continuous steel, multi-girder structure with a concrete deck supported on a reinforced 
concrete pier and abutments. MJ recently developed the design approval document for this project. After considering a variety 
of improvement options, MJ recommended complete superstructure replacement and rehabilitation of the existing 
substructures.  Project Owner: Cortland County 

LDSA St. Lawrence County South Shore Road over the Oswegatchie River Bridge Replacement, Fine, NY – Project Supervisor 
responsible for providing oversight to the transportation group, constructability review and serving as client contact. This project 
involved replacement of an existing bridge structure located within the limits of the Adirondack Park. The project required 
extensive coordination with the APA, NYSDEC, ACOE and many of the staff at NYSDOT Region 7. Many alternatives were studied 
for their right-of-way, environmental impact and cost efficiency.  Ultimately, the most cost-efficient, hydraulically-capable 
solution that minimized environmental impacts was selected. Hydraulics were considered early in the design process to address 
pre-existing ice jam issues. Due to the project's location in the Adirondack Park, wetland delineation was also conducted early on 
to provide time for coordination with the APA. Wetland impacts were minimized to avoid mitigation, where possible. 
Environmental screenings and documentation were completed in compliance with NEPA guidelines.  Project Owner: St. Lawrence 
County 

Morristown Municipal Airport Rehabilitate Runway 5-23 Safety Area Improvements Construction Administration, Morristown, 
NJ - Construction Supervisor responsible for overall project management including conceptual design, engineering design, design 
review, environmental permitting, coordination with FAA NAVAIDs Engineering, contract bidding, construction management, 
construction inspection, materials testing, approval of contract payments, and project closeout documentation of project to FAA 
and NJDOT Aviation Bureau. Owner: Town of Morristown 

Elmira Corning Regional Airport, Terminal Revitalization, Horseheads, NY - Construction Manager responsible for monitoring 
budgets and construction schedules, as well as contractor coordination. The design and construction of the $61.5M terminal 
expansion and renovation, funded through the NY Upstate Airport Economic Development and Revitalization and FAA grant 
monies, was accomplished with a fast-track approach. The design and construction of the airport terminal improvements was 
advanced to completion in approximately 18 months, with a scheduled completion date of October 31, 2018. The project included 
expansion to accommodate a new concourse area, a new security checkpoint, a new baggage handling facility and claim area, and 
both new and renovated passenger boarding bridges. An enclosed courtyard that showcases the local landscape and was built 
with sustainable building and renewable energy technologies, including a geothermal heating and cooling system for the entire 
facility was an important feature. Entirely new M/E/P and fire protection systems were also integral components of this 
renovated/expanded facility. The project was designed and bid in phases to allow for continued operation of the facility while the 
terminal expansion was progressing. Project Owner: Chemung County  

Airport Manager - Cortland County Airport, NY – Worked as the Airport Manager in charge of the overall aviation operations, 
including management and coordination of public facilities, budgeting, contract management, reviewing and approving payments, 
negotiating hangar leases, airport tenant relations, community relations, capital project planning, design and construction 
management. Mr. Buerkle’s responsibilities included seeking and managing grant funding, grant administration, capital program 
budgeting and management, system /project planning, preliminary and detailed engineering design, public participation, 
legislative affairs, cost estimating, bidding, contract / construction administration, construction inspection, materials testing and 
certification, and construction project management.  Project Owner: Cortland County 

EDUCATION 

AAS - SUNY Broome / Civil Engineering Technology / 1993 
Specialized Training - NYSDOT / Bridge Inspection / 1987 
Specialized Training - FHWA / Bridge Design Using LRFD / 1995 
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JOSEPH L. PETZACK 
CONSTRUCTION INSPECTOR 
 
GENERAL SUMMARY 

Mr. Petzack’s experience in the commercial building field includes project management, construction inspection, project planning, 
scoping, project coordination, and estimating. Commercial building experience also includes inspecting/overseeing single and 
multiple story additions, new builds, subgrade utilities, and site work. For the past three years, he has been working in Monroe 
County providing construction administration and field inspection. 

REPRESENTATIVE EXPERIENCE 

Florida Keys Marathon International Airport (MTH) Rental Car Wash Facility Design, Permitting and Construction 
Services, Marathon, FL - Construction Inspector. This project includes a new 2,400 square foot, 4-bay, car wash facility on a ½-
acre of undeveloped land at the Florida Keys International Airport. The building was constructed of reinforced masonry and 
concrete with fully recycled vehicle wash system with key-pad operation to prevent unauthorized use. Exterior work included a 
new driveway, site lighting, and perimeter fence. MJ coordinated with the following agencies for this project: Florida Department 
of Transportation, Monroe County (various departments), Florida Keys Aqueduct Authority, Florida Keys Electrical Cooperative, 
and South Florida Water Management District.  Project Owner: Monroe County 

Key West International Airport (EYW) Customs and Border Protection Renovation Design, Permitting and Construction 
Inspection, Key West, FL - Construction Inspection. Planning, design and construction administration services are being provided 
for an expansion to the existing Customs Border Patrol facility. Currently, the facility processes 15 passengers per hour. The 
expanded facility will accommodate 150 passengers per hour.  Extensive coordination with federal agencies (i.e. DHS and CBP), 
as well as the FAA and FDOT is required. MJ is providing all civil, M/E/P design construction administration, drainage, 
environmental, estimation and inspection services.  Project Owner: Monroe County 

Key West International Airport (EYW) Elevated Maintenance Facility Design, Permitting & Construction Services, Key West, FL - 
Construction Inspector. This project involves the construction of an elevated airport maintenance facility at the Airport. The scope 
of work includes construction of an elevated airport maintenance vehicle and storage facility area that is connected to the existing 
elevated airport parking deck. The deck will be approximately 100' x 100' to its furthest extent, although the footprint will not be 
square and will be configured to accommodate site restrictions. A portion of the deck is covered with a roof matching the existing 
terminal building.  Project Owner: Monroe County 

Key West International Airport (EYW) CBP Renovations Construction Services,  Key West, FL – Construction Inspector. The 
project consists of construction to renovate the existing Terminal Building Annex that houses the U.S. Customs and Border 
Protection Facilities (CBP) at Key West International Airport (EYW) for the County of Monroe, FL. The primary goal of the project 
is to complete a modernization of the existing CBP facilities and includes demolition and renovation of approximately 5,000 sf of 
interior space. The construction project is scheduled to start in May 2020 and is scheduled for completion in June 2021.  Project 
Owner: Monroe County 

Hamilton Municipal Airport 10-Bay T Hangar Construction Administration, Hamilton, NY - Construction Inspector. This project 
involves design and bidding services for a Terminal Hangar Rehabilitation project at Hamilton Municipal Airport. The project will 
provide for repairs to the existing 7,000 square foot Terminal Hangar (including the terminal building and an attached 
maintenance/aircraft storage hangar); Approximately 6,500 square feet of the building is utilized for aircraft maintenance and 
storage, with the remaining space utilized for the attached general aviation terminal building. Project Owner: Village of Hamilton 

Elmira Corning Regional Airport, Terminal Revitalization, Horseheads, NY - Construction Inspector responsible for facilitating 
coordination among multiple primes and subcontractors working in a small space on a tight deadline. The design and construction 
of the $61.5M terminal expansion and renovation, funded through the NY Upstate Airport Economic Development and 
Revitalization and FAA grant monies, was accomplished with a fast-track approach. The design and construction of the airport 
terminal improvements was advanced to completion in approximately 18 months, with a scheduled completion date of October 
31, 2018. The project included expansion to accommodate a new concourse area, a new security checkpoint, a new baggage 
handling facility and claim area, and both new and renovated passenger boarding bridges. An enclosed courtyard that showcases 
the local landscape and was built with sustainable building and renewable energy technologies, including a geothermal heating 
and cooling system for the entire facility was an important feature. Entirely new M/E/P and fire protection systems were also 
integral components of this renovated/expanded facility. The project was designed and bid in phases to allow for continued 
operation of the facility while the terminal expansion was progressing.  Project Owner: Chemung County 
EDUCATION 

Coursework - Alfred State SUNY College of Technology / Construction Management Engineering Technology / 2017 
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PROVIDE AT LEAST THREE (3) CLIENTS, PREFERABLY MUNICIPALITIES, FOR WHOM THE CONTRACTOR HAS COMPLETED SIMILAR 
PROJECTS WITHIN THE LAST TWO (2) YEARS. THE REFERENCES SHOULD INCLUDE THE NAME, ADDRESS, TELEPHONE NUMBER 
AND EMAIL ADDRESS OF A CONTACT PERSON FOR EACH REFERENCE CITED. REFERENCES WILL BE VERIFIED.

Our staff’s experience, flexibility, technical diversity and “whatever it takes” attitude allows MJ to perform at a superior level. These traits, along 
with our ability to react readily and efficiently to challenges, have earned MJ a reputation for competence, which assures our clients that they 
will receive quality projects. 

Terry L. Abel
Fire Chief, Islamorada Fire Rescue Department 
Islamorada, Village of Islands
Ph: 305-664-6490
E: terry.abel@islamorada.fl.us 

Mr.Richard Strickland 
Director of Airports 
Monroe County, FL
Ph: 305-809-5210
E: strickland-richard@monroecounty-fl.gov

Hank Flores, AICP, CFM
Senior Planner
Islamorada, Village of Islands
E: hank.flores@islamorada.fl.us 

William Castillo
Aviation Planning Manager
Broward County Aviation Department
Ph: 954-359-2291
E: wcastillo@broward.org
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PROVIDE A COMPLETE PROPOSED FEE SCHEDULE.

The MJ Team would develop the dry-floodproofing strategy for the building footprints, design floodproofing elements, coordinate with selected 
floodproofing product manufacturers, develop waterproofing details for walls, wall joints, floor joints, wall/floor pipe/conduit penetrations, 
develop floodproofing details for sanitary and storm sewers and develop floodproofing details for mechanical / plumbing and electrical 
equipment.  Based on a preliminary site assessment conducted for Fire Station 19 and Fire Station 21 on June 15, 2022, below is the cost for the 
Dry Floodproofing Design and Engineering Services as per RFP 22-07.

RFP 22-07 | SCOPE OF SERVICES ESTIMATED HOURS LUMP SUM FEE

Fire Station 19 Dry Floodproofing Design and Engineering Services 394 $80,092

Fire Station 21 Dry Floodproofing Design and Engineering Services 264 $70,688

Post Design Services / Construction Administration 128 $24,956

Estimated Project Expenses $2,814

Project Administration $4,222

TOTAL $182,772.00

For each station, extensive site visits and construction drawing reviews will be required to locate and document all pipe and conduit penetrations, 
door/window openings, and joints that need floodproofing treatment. MEP work includes the addition of backflow prevention valves, new 
sump pumps, sump pump power sources, and relocating or replacing electrical panels, among others. Architectural work includes impact-to-life 
safety plans, means of egress, potential stair reconfigurations, and floodproofing member aesthetics, among others. Structural work consists of 
performing structural analysis checks of existing structural members to determine if they can safely withstand design flood loads or will require 
hardening. Because both fire stations are in flood zones, ground anchors may be required to counteract buoyancy forces. This will require 
Geotech services to provide ground anchor design data. The accuracy of the existing structure checks, hardening details (if necessary), MEP, and 
architectural work will depend on each fire station’s available construction documents/drawings information. 

ASSUMPTIONS
• Information provided by the Village and shown in the FEMA NFIP Elevation Certificates is accurate.
• This proposal is based on the information available at this time.  The fees may require revision if the Project/Scope definition changes 

from the description presented in this document or if additional scope.
• RFP 22-07 scope of work does not include preparation of As-Builts Drawings for the buildings subject to dry floodproofing.
• The Village is expected to furnish the MJ Team with full information as to Project’s requirements, including any special or extraordinary 

considerations for the Project or special services needed, and also to make available all pertinent existing data.
• Our scope assumes that a third-party peer review would be performed by engineering firm to be selected by the Village.
• If the Client is aware of any specialized knowledge or experience that is material to recognized environmental conditions in connection 

with a given property or area, it is the Client responsibility to bring it to our attention before a site visit is performed by the MJ Team.
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• Any change, expenses and/or technical support, other than those described in this proposal or RFP 22-07, may result in an increase of 
the cost included herein.  

• Any additional studies or supplements, or additional support and/or expenses that are not described in this proposal or RFP 22-07 will 
not be performed without an agreement between the Village and authorized via Change Order by the Village. 

• The MJ Team cannot warrant the accuracy of the existing documents to be provided by the Village (e.g., drawings, as-builts and 
construction documents, building records, or reports, etc.) prepared by others and that may be used for this project.  It is assumed 
that documents noted above do reflect the current conditions of the fire stations, and all changes made since the original construction.

• The structure will not require unusual, elaborate, or lengthy design methods or calculations; have an unusual number of complexities, 
specials conditions or different materials; or have irregular shapes or lack of repetitive framing systems or members.

• Assisting Client in evaluating any requested deviations from the structural design or specifications is not included.  Cost for the MJ Team 
to evaluate proposed deviations/alternates is beyond the scope of basic services and accordingly will be billed as additional services.

• It is assumed that the Islamorada Fire Department will submit final plans to the Building Department for plans review and permit.

• Fees may vary depending on the information available for each fire station.  
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TAB 7 | TIMELINE

ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

1 Fire Stations 19 and 21 Design and 
Engineering Services for Dry Flood 
Proofing

88 days Mon 8/29/22 Thu 12/29/22

2 Notice to Proceed (FS 19 and 21) 0 days Mon 8/29/22 Mon 8/29/22 Village
3 Project Kickoff Meeting (FS 19 and 21) 1 day Wed 8/31/22 Wed 8/31/22 2FS+2 days Village / MJ Tea
4 Fire Station 19 Dry Flood Proofing 86 days Wed 8/31/22 Thu 12/29/22 2

5 Pre-Design Phase 7 days Wed 8/31/22 Thu 9/8/22 2
6 Data Gathering and Review Drawings / Specs to be 

provided by the Village
2 days Thu 9/1/22 Fri 9/2/22 2,3 Village

7 Validate Flood Design Class and Flood Protection Level 2 days Mon 9/5/22 Tue 9/6/22 6 MJ Team

8 FS 19 Building Condition Assessment - Field 1 day Wed 8/31/22 Wed 8/31/22 2FS+2 days MJ Team
9 Flood Load Calculations 2 days Wed 9/7/22 Thu 9/8/22 7,8 MJ Team

10 Design Phase 16 days Fri 9/9/22 Fri 9/30/22 5
11 Permit Set 6 days Fri 9/9/22 Fri 9/16/22 8,9 MJ Team
12 Final Design 5 days Mon 9/26/22 Fri 9/30/22 16 MJ Team
13 O&M Plan 5 days Mon 9/19/22 Fri 9/23/22 11,15 MJ Team
14 Permitting Phase 5 days Fri 9/16/22 Fri 9/23/22
15 Permit Set Submittal to Islamorada Building 

Department
0 days Fri 9/16/22 Fri 9/16/22 11 Village / MJ Tea

16 Islamorada Building Department Plans Review 5 days Mon 9/19/22 Fri 9/23/22 15 Islamorada Building Dept.
17 FDEM Review Phase 47 days Fri 9/30/22 Tue 12/6/22 10,14
18 Village Final Design Submittal to FDEM for Review (FS 

21)
0 days Fri 9/30/22 Fri 9/30/22 12,13 Village / MJ Tea

19 FDEM Design Plans Review 42 days Mon 10/3/22 Tue 11/29/22 18 FDEM
20 Third Party Design Peer Review (Village) 5 days Wed 11/30/22 Tue 12/6/22 19 Village
21 Final Construction Documents and Preparation of 

Construction RFP
10 days Wed 12/7/22 Tue 12/20/22 17 Village / MJ Tea

22 Procurement / Construction Administration Phase 0 days Tue 12/20/22 Tue 12/20/22 21
23

24 Fire Station 21 Dry Flood Proofing 86 days Wed 8/31/22 Thu 12/29/22 2

25 Pre-Design Phase 8 days Wed 8/31/22 Fri 9/9/22 2
26 Data Gathering and Review Drawings / Specs to be 

provided by the Village
2 days Thu 9/1/22 Fri 9/2/22 2,3 Village

27 Validate Flood Design Class and Flood Protection 
Level

2 days Mon 9/5/22 Tue 9/6/22 26 MJ Team

28 FS 19 Building Condition Assessment - Field 1 day Wed 8/31/22 Wed 8/31/22 2FS+2 days MJ Team
29 Flood Load Calculations 3 days Wed 9/7/22 Fri 9/9/22 28FS+2 days,27MJ Team
30 Design Phase 21 days Mon 9/12/22 Mon 10/10/22 25
31 Permit Set 10 days Mon 9/12/22 Fri 9/23/22 28,29 MJ Team
32 Final Design 5 days Tue 10/4/22 Mon 10/10/22 36 MJ Team
33 O&M Plan 5 days Tue 9/27/22 Mon 10/3/22 31,35 MJ Team
34 Permitting Phase 6 days Mon 9/26/22 Mon 10/3/22
35 Permit Set Submittal to Islamorada Building 

Department
1 day Mon 9/26/22 Mon 9/26/22 31 Village / MJ Tea

36 Islamorada Building Department Plans Review 5 days Tue 9/27/22 Mon 10/3/22 35 Islamorada Building Dept.
37 FDEM Review Phase 47 days Mon 10/10/22 Wed 12/14/22 30,34
38 Village Final Design Submittal to FDEM for Review 

(FS 21)
0 days Mon 10/10/22 Mon 10/10/22 32,33 Village / MJ Tea

39 FDEM Design Plans Review 42 days Tue 10/11/22 Wed 12/7/22 38 FDEM
40 Third Party Design Peer Review (Village) 5 days Thu 12/8/22 Wed 12/14/22 39 Village
41 Final Construction Documents and Preparation of 

Construction RFP
10 days Thu 12/15/22 Wed 12/28/22 37 Village / MJ Tea

42 Procurement / Construction Administration Phase 0 days Thu 12/29/22 Thu 12/29/22 41

8/29
Village / MJ Tea

Village

MJ Team

MJ Team
MJ Team

MJ Team
MJ Team

MJ Team

9/16

Islamorada Building Dept.

9/30

FDEM
Village

Village / MJ Tea

12/20

Village

MJ Team

MJ Team
MJ Team

MJ Team
MJ Team

MJ Team

Village / MJ Tea

Islamorada Building Dept.

10/10

FDEM
Village

Village / MJ Tea

12/29

Fire Station 19

Fire Station 21

31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29
Aug '22 Sep '22 Oct '22 Nov '22 Dec '22 Jan '23 Feb '23

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1

Project: 2022_08_11_Timeline_S
Date: Thu 8/11/22

THE CONTRACTOR SHALL PROVIDE A TIMELINE TO INCLUDE THE CONTRACTOR’S BEST ESTIMATE OF THE NUMBER OF CALENDAR DAYS TO COMPLETE AND DELIVER THE DESIGN AND ENGINEERING PLANS.
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THE CONTRACTOR SHALL BE RESPONSIBLE FOR ALL NECESSARY INSURANCE COVERAGE AS INDICATED BELOW. CERTIFICATES 
OF INSURANCE MUST BE PROVIDED TO VILLAGE WITHIN FIFTEEN (15) DAYS AFTER AWARD OF CONTRACT, WITH VILLAGE 
COUNCIL LISTED AS ADDITIONAL INSURED AS INDICATED. IF THE PROPER INSURANCE FORMS ARE NOT RECEIVED WITHIN 
THE FIFTEEN (15) DAY PERIOD, THE CONTRACT MAY BE AWARDED TO THE NEXT SELECTED CONTRACTOR. POLICIES SHALL BE 
WRITTEN BY COMPANIES LICENSED TO DO BUSINESS IN THE STATE OF FLORIDA AND HAVING AN AGENT FOR SERVICE OF 
PROCESS IN THE STATE OF FLORIDA.

Upon (15) days of contract award, MJ will provide the necessary certificate of insurance complying to all project insurance requirements. For 
RFP compliance only, please see below sample certificate of insurance.

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE
DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

5,000,000

535061790

535061790

49 Court Street
Suite 240

McFarland-Johnson, Inc.
SPECIMEN

50,000

5,000,000

06/15/22Prof/Poll Liability

certs@fenner-esler.com

Binghamton, NY 13902-1980

PO Box 60

Berkshire Hathaway Specialty Insurance 

A

1-201-262-1200

FOR PURPOSE OF EVIDENCING COVERAGE

Binghamton, NY 13901 USA

06/15/21

USA

Timothy P. Esler, CPCU

201-262-1200

McFarland-Johnson, Inc.

Deductible per clm

att: Frank J. Greco

Annual Aggregate

201-262-7810

06/14/2021

47-EPP-305431-04

P.O. Box 1980

FULL PRIOR ACTS

49 Court Street, Metrocenter

Oradell, NJ 07649 USA

Per Claim

jvalentino

Fenner & Esler Agency, Inc.

ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

INSR ADDL SUBR
LTR INSD WVD

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:

INSURER A :

INSURED INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER POLICY EFF POLICY EXPTYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

AUTHORIZED REPRESENTATIVE

EACH OCCURRENCE $
DAMAGE TO RENTEDCLAIMS-MADE OCCUR $PREMISES (Ea occurrence)

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $
PRO-POLICY LOC PRODUCTS - COMP/OP AGGJECT 

OTHER: $
COMBINED SINGLE LIMIT

$(Ea accident)
ANY AUTO BODILY INJURY (Per person) $
OWNED SCHEDULED

BODILY INJURY (Per accident) $AUTOS ONLY AUTOS
HIRED NON-OWNED PROPERTY DAMAGE

$AUTOS ONLY AUTOS ONLY (Per accident)

$

OCCUR EACH OCCURRENCE
CLAIMS-MADE AGGREGATE $

DED RETENTION $
PER OTH-
STATUTE ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMITDESCRIPTION OF OPERATIONS below

INSURER(S) AFFORDING COVERAGE NAIC #

COMMERCIAL GENERAL LIABILITY

Y / N
N / A

(Mandatory in NH)

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION    DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE WITH THE POLICY PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.    NOTWITHSTANDING  ANY  REQUIREMENT,  TERM  OR  CONDITION  OF  ANY  CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,  THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

THIS  CERTIFICATE  IS  ISSUED  AS  A  MATTER  OF  INFORMATION  ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE  DOES  NOT  AFFIRMATIVELY  OR  NEGATIVELY  AMEND,  EXTEND  OR  ALTER  THE  COVERAGE  AFFORDED  BY THE POLICIES
BELOW.    THIS  CERTIFICATE  OF  INSURANCE  DOES  NOT  CONSTITUTE  A  CONTRACT  BETWEEN  THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT:    If  the  certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If  SUBROGATION  IS  WAIVED,  subject  to  the  terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1988-2015 ACORD CORPORATION.  All rights reserved.ACORD 25 (2016/03)

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

$

$

$

$

$

The ACORD name and logo are registered marks of ACORD

1/18/2022

(607) 754-0329 45230 (607) 754-9797

20478

McFarland Johnson, Inc.
49 Court Street
Suite 240
Binghamton, NY 13901

20494
35289

A 1,000,000

X X 6056803227 1/1/2022 1/1/2023 100,000
15,000

1,000,000
2,000,000
2,000,000

1,000,000B
X X 6056803213 1/1/2022 1/1/2023

10,000,000C
X X 6056803244 1/1/2022 1/1/2023 10,000,000

10,000
A

X WC656803230 1/1/2022 1/1/2023 1,000,000
N 1,000,000

1,000,000
A Val Pprs & Records 6056803227 1/1/2022 Blanket Limit 1,000,000

Project:

...and all other parties as required by written contract are additional insured on a primary and noncontributory basis including completed operations in regard 
to general liability per endorsement numbers CNA74858NY, CNA75079XX, CNA74987XX, in regard to auto per endorsement number CNA71627. A Waiver of 
Subrogation applies in favor of the certificate holder, owner and all other parties as required by written contract in regard to general liability per endorsement 
number CNA74858NY, in regard to auto per endorsement, number CA 04 44 10 13, in regard to workers compensation per endorsement WC 00 03 13. The 
umbrella policy is following form of the underlying policies per endorsement #CNA76604XX.

***Sample***

MCFAJOH-01 KLISHM

Insurance Office of America
31 Lewis Street
Suite 201
Binghamton, NY 13901

Michael Burns

Michael.Burns@ioausa.com

National Fire Insurance Co of Hartford
Transportation Insurance Company
Continental Insurance Company

X

1/1/2023

X
X

X X

X

X

X

X

SAMPLE

SAMPLE
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SUBMIT PROOF OF AUTHORIZATION FROM THE SECRETARY OF THE STATE OF FLORIDA TO TRANSACT AND CONDUCT BUSINESS 
IN THE STATE OF FLORIDA. THE CONTRACTOR MUST BE FULLY LICENSED AND CERTIFIED IN THE STATE OF FLORIDA AT THE TIME 
OF SUBMITTAL FOR THE TYPE OF SERVICES TO BE RENDERED.

Please find all company and key staff licenses for this project below.

State of Florida
Department of State

I certify from the records of this office that MCFARLAND-JOHNSON, INC. is
a New York corporation authorized to transact business in the State of Florida,
qualified on May 6, 1969.

The document number of this corporation is 822745.

I further certify that said corporation has paid all fees due this office through
December 31, 2022, that its most recent annual report/uniform business report
was filed on April 22, 2022, and that its status is active.

I further certify that said corporation has not filed a Certificate of Withdrawal.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Twenty-fifth day of April, 2022

Tracking Number: 8294129433CU

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication

State of Florida
Department of State

I certify from the records of this office that CSA CENTRAL, INC. is an Ohio
corporation authorized to transact business in the State of Florida, qualified on
February 23, 2006.

The document number of this corporation is F06000001176.

I further certify that said corporation has paid all fees due this office through
December 31, 2022, that its most recent annual report/uniform business report
was filed on January 27, 2022, and that its status is active.

I further certify that said corporation has not filed a Certificate of Withdrawal.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Twenty-eighth day of April,
2022

Tracking Number: 9301143993CU

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication

HOME CONTACT US MY ACCOUNT

T H E  O F F I C I A L  S I T E  O F  T H E  F L O R I D A  D E P A R T M E N T  O F  B U S I N E S S  &  
P R O F E S S I O N A L  R E G U L A T I O N

ONLINE SERVICES

Apply for a License

Verify a Licensee

View Food & Lodging Inspections

File a Complaint

Continuing Education Course 
Search

View Application Status

Find Exam Information

Unlicensed Activity Search 

AB&T Delinquent Invoice & Activity 
List Search

LICENSEE DETAILS 10:03:11 AM 1/31/2022

Licensee Information
Name: MCFARLAND-JOHNSON,INC. (Primary Name)

MCFARLAND-JOHNSON,INC. (DBA Name)
Main Address: 49 COURT STREET, SUITE 240 

BINGHAMTON  New York  13901

License Information
License Type: Registry
Rank: Registry
License Number: 33800
Status: Current
Licensure Date: 01/07/2020
Expires:

Special 
Qualifications

Qualification Effective

Alternate Names

View Related License Information
View License Complaint

2601 Blair Stone Road, Tallahassee FL 32399 :: Email: Customer Contact Center :: Customer Contact Center: 850.487.1395 

The State of Florida is an AA/EEO employer. Copyright 2007-2010 State of Florida. Privacy Statement

Under Florida law, email addresses are public records. If you do not want your email address released in response to a public-
records request, do not send electronic mail to this entity. Instead, contact the office by phone or by traditional mail. If you have 

any questions, please contact 850.487.1395. *Pursuant to Section 455.275(1), Florida Statutes, effective October 1, 2012, 
licensees licensed under Chapter 455, F.S. must provide the Department with an email address if they have one. The emails 

provided may be used for official communication with the licensee. However email addresses are public record. If you do not wish 
to supply a personal address, please provide the Department with an email address which can be made available to the public. 

Please see our Chapter 455 page to determine if you are affected by this change.

Page 1 of 2DBPR - MCFARLAND-JOHNSON,INC.; Doing Business As: MCFARLAND-JOHNSO...

1/31/2022https://www.myfloridalicense.com/LicenseDetail.asp?SID=&id=CE189796EC22C5218E4...

4/28/22, 9:40 AM DBPR - CSA CENTRAL, INC., Architect Business Information

https://www.myfloridalicense.com/LicenseDetail.asp?SID=&id=F33B03A4387B4BFEB0EB55BA509350EF 1/2

HOME CONTACT US MY ACCOUNT

T H E  O F F I C I A L  S I T E  O F  T H E  F L O R I D A  D E P A R T M E N T  O F  B U S I N E S S  &
P R O F E S S I O N A L  R E G U L A T I O N

ONLINE SERVICES

Apply for a License

Verify a Licensee

View Food & Lodging Inspections

File a Complaint

Continuing Education Course
Search

View Application Status

Find Exam Information

Unlicensed Activity Search

AB&T Delinquent Invoice & Activity
List Search

LICENSEE DETAILS 9:39:44 AM 4/28/2022

This is a business tracking record only.
Click here for information on how to verify that this business is properly
licensed.
Licensee Information
 Name: CSA CENTRAL, INC. (Primary Name)

 
Main Address: 8200 NW 41ST STREET 

SUITE 305 
DORAL  Florida  33166

 County: DADE
 

License Information
 License Type: Architect Business Information
 Rank: Business Info
 License Number:
 Status: Current
 Licensure Date: 05/29/2008
 Expires:
 

Special
Qualifications

Qualification Effective

 Corporation 05/29/2008
 

 

Alternate Names
 

 

View Related License Information
View License Complaint

2601 Blair Stone Road, Tallahassee FL 32399 :: Email: Customer Contact Center :: Customer Contact Center: 850.487.1395

The State of Florida is an AA/EEO employer. Copyright 2007-2010 State of Florida. Privacy Statement

Under Florida law, email addresses are public records. If you do not want your email address released in response to a public-records request, do
not send electronic mail to this entity. Instead, contact the office by phone or by traditional mail. If you have any questions, please contact

850.487.1395. *Pursuant to Section 455.275(1), Florida Statutes, effective October 1, 2012, licensees licensed under Chapter 455, F.S. must
provide the Department with an email address if they have one. The emails provided may be used for official communication with the licensee.

However email addresses are public record. If you do not wish to supply a personal address, please provide the Department with an email
address which can be made available to the public. Please see our Chapter 455 page to determine if you are affected by this change.
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Ron DeSantis, Governor

STATE OF FLORIDA

BOARD OF PROFESSIONAL ENGINEERS

THE PROFESSIONAL ENGINEER HEREIN IS LICENSED UNDER THE
PROVISIONS OF CHAPTER 471, FLORIDA STATUTES

JIMENEZ VELEZ, RAFAEL

Do not alter this document in any form.

14295 VINDEL VINDEL CIRCLE

LICENSE NUMBER: PE84876
EXPIRATION DATE:  FEBRUARY 28, 2023

This is your license. It is unlawful for anyone other than the licensee to use this document.

FORT MYERS           FL 33905

Always verify licenses online at MyFloridaLicense.com

SPECIAL INSPECTOR NUMBER: 84876

Julie I. Brown, SecretaryRon DeSantis, Governor

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

BOARD OF ARCHITECTURE & INTERIOR DESIGN
THE ARCHITECT HEREIN IS LICENSED UNDER THE

PROVISIONS OF CHAPTER 481, FLORIDA STATUTES

TORRENS, RAFAEL A III

Do not alter this document in any form.

4060 LOQUAT AVENUE

LICENSE NUMBER: AR0017381
EXPIRATION DATE:  FEBRUARY 28, 2023

This is your license. It is unlawful for anyone other than the licensee to use this document.

MIAMI                FL 33133

Always verify licenses online at MyFloridaLicense.com
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Sign and Submit 

9. SUSPENSION AND DEBARMENT 

(1) This contract is a covered transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt. 3000. As 
such, the contractor is required to verify that none of the contractor’s principals (defined at 2 C.F.R. 
§ 180.995) or its affiliates (defined at 2 C.F.R. § 180.905) are excluded (defined at 2 C.F.R. § 180.940) 
or disqualified (defined at 2 C.F.R. § 180.935). 

(2) The contractor must comply with 2 C.F.R. pt. 180, subpart C and2 C.F.R. pt. 3000, subpart C, and 
must include a requirement to comply with these regulations in any lower tier covered transaction 
it enters into. 

(3) This certification is a material representation of fact relied upon by Islamorada, Village of 
Islands. If it is later determined that the contractor did not comply with 2 C.F.R. pt. 180, subpart C 
and 2 C.F.R. pt. 3000, subpart C, in addition to remedies available to Islamorada, Village of Islands, 
the Federal Government may pursue available remedies, including but not limited to suspension 
and/or debarment. 

(4) The bidder or proposer agrees to comply with the requirements of2 C.F.R. pt. 180, subpart C and 
2 C.F.R. pt. 3000, subpart C while this offer is valid and throughout the period of any contract that 
may arise from this offer. The bidder or proposer further agrees to include a provision requiring 
such compliance in its lower tier covered transactions. 

_____________________________________________ 
Signature of Authorized Certifying Official 

___________________________________________________ 
Name and Title of Authorized Certifying Official 

_____________________________ 
Date 

John Mafera, Vice President 

08/15/2022
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10. BYRD ANTI-LOBBYING AMENDMENT, 31 U.S.C. § 1352 (as amended) 

Contractors who apply or bid for an award of $100,000 or more shall file the required certification. 
Each tier certifies to the tier above that it will not and has not used Federal appropriated funds to 
pay any person or organization for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, officer or employee of Congress, or an employee of a Member 
of Congress in connection with obtaining any Federal contract, grant, or any other award covered 
by 31 U.S.C. § 1352. Each tier shall also disclose any lobbying with non-Federal funds that takes 
place in connection with obtaining any Federal award. Such disclosures are forwarded from tier to 
tier up to the recipient who in turn will forward the certification(s) to the awarding agency. 

If applicable, contractors must sign and submit to the non-federal entity the following certification: 
APPENDIX A, 44 C.F.R. PART 18 – CERTIFICATION REGARDING LOBBYING. The certification is found 
on the next page. 
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Request for Proposals 
DESIGN & ENGINEERING FOR DRY FLOODPROOFING ISLAMORADA FIRE STATIONS 19 & 21 

RFP 22-07 
Page 21 of 25 

 

Sign and Submit 

APPENDIX A, 44 C.F.R. PART 18 – CERTIFICATION REGARDING LOBBYING 
Certification for Contracts, Grants, Loans, and Cooperative Agreements 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee of an 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member 
of Congress in connection with the awarding of any Federal contract, the making of any Federal 
grant, the making of any Federal loan, the entering into of any cooperative agreement, and the 
extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, 
or cooperative agreement. 

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance 
with its instructions. 

3. The undersigned shall require that the language of this certification be included in the award 
documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under 
grants, loans, and cooperative agreements) and that all subrecipients shall certify and disclose 
accordingly. 

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails 
to file the required certification shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each such failure. 

The Contractor certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the Contractor understands and agrees that the 
provisions of 31 U.S.C. Chap. 38, Administrative Remedies for False Claims and Statements, apply to 
this certification and disclosure, if any. 

_____________________________________________ 
Signature of Authorized Certifying Official 

___________________________________________________ _________________________ 
Name and Title of Authorized Certifying Official Date 

John Mafera, Vice President 08/15/2022
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Sign and Submit 

ADDITIONAL CONTRACT TERMS FOR FEMA-FUNDED PROJECTS 

The following clauses will form part of the agreement between Islamorada, Village of Islands and 
the Contractor resulting from this RFP. 

A. Access to Records:  
The following access to records requirements shall apply to the contract.  

1. The Contractor agrees to provide Islamorada, Village of Islands, the FEMA Administrator, 
the Comptroller General of the United Sates, or any of their authorized representatives 
access to any books, documents, papers, and records of the Contractor which are directly 
pertinent to this contract for the purposes of making audits, examinations, excerpts, and 
transcriptions. 

2. The Contractor agrees to permit any of the foregoing parties to reproduce aby any means 
whatsoever or to copy excerpts and transcriptions as reasonably needed. 

3. The Contractor agrees to provide the FEMA Administrator or his authorized representatives 
access to construction or other work sites pertaining to the work being completed under 
the contract. 

4. In compliance with the Disaster Recovery Act of 2018, Islamorada, Village of Islands and the 
Contractor acknowledge and agree that no language in this contract is intended to prohibit 
audits or internal reviews by the FEMA Administrator or the Comptroller General of the 
United States. 

B. Changes to the Contract:  
Any changes to the contract between Islamorada, Village of Islands and the Contractor 
modification, change order, or constructive change must be allowable, allocable, within the 
scope of the grant or cooperative agreement, and reasonable for the completion of project 
scope. 

C. Non-use of DHS Seal, Logo, and Flags: The Contractor shall not use the DHS seal(s), logos, 
crests, or reproductions of flags or likenesses of HSS agency officials without specific FEMA 
pre-approval. 

D. Compliance with Federal Law, Regulations, and Executive Orders: This is an 
acknowledgement that FEMA financial assistance will be used to fund all or a portion of the 
contract. The contractor will comply with all applicable Federal law, regulations, executive 
orders, FEMA policies, procedures and directives. 

E. No Obligation by Federal Government: The Federal Government is not a party to this 
contract and is not subject to any obligations or liabilities to the non-Federal entity, contractor, 
or any other party pertaining to any matter resulting from the contract. 



TAB 10 | CONTRACT TERMS

RFP RESPONSE RFP 22-07 | DESIGN AND ENGINEERING 
SERVICES FOR DRY FLOODPROOFING ISLAMORADA FIRE STATIONS 19 AND 21

P. 40

Request for Proposals 
DESIGN & ENGINEERING FOR DRY FLOODPROOFING ISLAMORADA FIRE STATIONS 19 & 21 

RFP 22-07 
Page 25 of 25 

 

F. Program Fraud and False or Fraudulent Statement or Related Facts: The Contractor 
acknowledges that 31 U.S.C. Chap. 38 (Administrative Remedies for False Claims and 
Statements) applies to the Contractor’s actions pertaining to this contract. 

 
Signature of Contractor’s Authorized Official 

 
Name and Title of Contractor’s Authorized Official 

John Mafera, Vice President 





 



Attachment C 

AGREEMENT 

THIS IS AN AGREEMENT, dated the       day of               , 2022, between: 

ISLAMORADA, VILLAGE OF ISLANDS 
a Florida municipal corporation, hereinafter "VILLAGE," 

and 

McFarland Johnson 
a New York Corporation, authorized to do business in the State of Florida, hereinafter 

"CONTRACTOR." 

WITNESSETH: 

In consideration of the mutual terms and condition, promises, covenants, and payments hereinafter 
set forth, VILLAGE and CONTRACTOR agree as follows: 

ARTICLE 1 
PREAMBLE 

In order to establish the background, context and form of reference for this Agreement and to 
generally express the objectives, and intentions, of the respective parties herein, the following 
statements, representations and explanations shall be accepted as predicates for the undertakings 
and commitments included within the provisions which follow and may be relied upon by the 
parties as essential elements of the mutual considerations upon which this Agreement is based. 

1.1 The VILLAGE is in need of an experienced independent CONTRACTOR to complete Design 
and Engineering Services for Dry Floodproofing Fire Stations 19 and 21 (the “Services”). 

1.2 On July 15, 2022, the VILLAGE issued Request for Proposals 22-07 for the Services (the 
“RFP”) 

1.3 On August 16, 2022, the VILLAGE received a proposal from CONTRACTOR for the design 
and engineering services (the “Services”) as expressed in the RFP. 

1.4 The evaluation committee ranked the responsive proposals in accordance with the RFP and 
determined that CONTRACTOR was the highest ranked, responsive and responsible 
proposer for the Services. 

1.5 On _________, 2022, the Village Council of Islamorada, Village of Islands (the “Village 
Council”) adopted Resolution No. 22-__-__, awarding the RFP to CONTRACTOR and authorizing the 
Village to negotiate and execute an Agreement with CONTRACTOR for the Services.  



1.6 VILLAGE and CONTRACTOR desire to enter into an Agreement for the provision of the 
Services in accordance with RFP 22-07 as made par in Article 2 as set forth herein and on the 
schedule set forth in Article 3. 

ARTICLE 2 
SCOPE OF WORK 

2.1 The CONTRACTOR shall furnish all necessary expertise, personnel, tools, materials, 
equipment and supervision, to perform all of the work described in the Proposal, a copy of which is 
attached hereto and specifically made a part of this Agreement as Exhibit "1". 

2.2 CONTRACTOR hereby represents to VILLAGE, with full knowledge that VILLAGE is relying 
upon these representations when entering into this Agreement with CONTRACTOR, that 
CONTRACTOR has the professional expertise, experience and manpower to perform the services to 
be provided by CONTRACTOR pursuant to the terms of this Agreement. 

2.3 CONTRACTOR assumes professional and technical responsibility for performance of its 
services to be provided hereunder in accordance with applicable recognized professional 
standards.   

2.4 None of the work or services under this Agreement shall be subcontracted by 
CONTRACTOR, unless CONTRACTOR obtains prior written consent from the VILLAGE.  Approved 
subcontractors shall be subject to each provision of this Agreement and CONTRACTOR shall be 
responsible and indemnify the VILLAGE for all subcontractors’ acts, errors or omissions. 

ARTICLE 3 
TIME FOR COMPLETION  

3.1 The CONTRACTOR shall commence work as directed by VILLAGE and in accordance with a 
project timeline to be provided to CONTRACTOR by the VILLAGE.  CONTRACTOR shall complete all 
work in a timely manner in accordance with the project timeline and as stated in Exhibit “1” to this 
Agreement. 

3.2 Anything to the contrary notwithstanding, minor adjustment to the timetable for 
completion approved by VILLAGE in advance, in writing, will not constitute a delay by 
CONTRACTOR. Furthermore, a delay due to an Act of God, fire, lockout, strike or labor dispute, riot 
or civil commotion, act of public enemy or other cause beyond the control of CONTRACTOR shall 
extend this Agreement for a period equal to such delay and during this period such delay shall not 
constitute a delay by CONTRACTOR for which liquidated damages are due. 

ARTICLE 4 
CONTRACT SUM, GUARANTEES AND WARRANTEES 

 4.1 The VILLAGE hereby agrees to pay CONTRACTOR for the faithful performance of this 
Agreement, for work completed in accordance with the Proposal attached hereto as Exhibit “1”, and 
as directed by VILLAGE.  Prices for work completed by the CONTRACTOR shall be as reflected in 
CONTRACTOR's Proposal attached hereto and made a part hereof as Exhibit "1".  A total contact 



price hereto is referred to as Contract Sum and shall not exceed One Hundred Eighty Two 
Thousand Seven Hundred Seventy Two Dollars ($182,772.00).   

4.2 The VILLAGE will make payments to CONTRACTOR for completed and proper work and in 
the amounts stated in Exhibit “1” in accordance with the Local Government Prompt Payment Act in 
Chapter 218, Florida Statutes. 

4.3 The CONTRACTOR shall guarantee all portions of the Services against errors for a period of 
twelve (12) months after final payment and shall immediately correct any defects which may appear 
during this period upon notification by VILLAGE.  

4.5 The making and acceptance of the final payment shall constitute a waiver of all claims by 
the CONTRACTOR other than those arising from requirements of the specifications.   

4.6 CONTRACTOR is prohibited from placing a lien on the Village’s property.  This prohibition 
applies to; inter alia, all sub-CONTRACTORs and subcontractors, suppliers and labors. 

ARTICLE 5 
CONTRACTOR'S LIABILITY INSURANCE 

5.1 The CONTRACTOR shall not commence work under this Agreement until CONTRACTOR has 
obtained all insurance required under this Article and such insurance has been approved by the 
VILLAGE nor shall the CONTRACTOR allow any Subcontractor to commence work on his sub-
contract until all similar such insurance required of the subcontractor has been obtained and 
approved. 

5.2 Certificates of insurance, reflecting evidence of the required insurance, shall be filed with 
the VILLAGE prior to the commencement of the work.  These Certificates shall contain a provision 
that coverage afforded under these policies will not be canceled until at least thirty (30) days prior 
written notice has been given to the VILLAGE.  Policies shall be issued by companies authorized to 
do business under the laws of the State of Florida. 

5.3 Financial Ratings must be no less than "A" in the latest edition of "Bests Key Rating Guide", 
published by A.M. Best Guide.  

5.4 Insurance shall be in force during the term of this Agreement. In the event the insurance 
certificate provided indicates that the insurance shall terminate and lapse during the period of this 
Agreement, then in that event, the CONTRACTOR shall furnish, at least thirty (30) days prior to the 
expiration of the date of such insurance, a renewed certificate of insurance as proof that equal and 
like coverage for the balance of the period of the Agreement and extension thereunder is in effect.  
The CONTRACTOR shall not continue to work pursuant to this contract unless all required 
insurance remains in full force and effect. 

5.5 Comprehensive General Liability insurance to cover liability bodily injury and property 
damage.  Exposures to be covered are: premises, operations, products/completed operations, and 
certain contracts.  Coverage must be written on an occurrence basis, with the following limits of 
liability: 

a) Workers’ Compensation Insurance – as required by law; 



b) Comprehensive General Liability Insurance, including Premises Operation, Products and 
Completed Operations, Blanket Contractual Liability, Personal Injury Liability, Expanded 
Definition of Property Damage - $1,000,000 combined single limit; 

c) Automobile Liability Insurance - $1,000,000 per occurrence, $1,000,000 per Accident for 
bodily injury and $1,000,000 per accident for property damage; 

d) Pollution Liability - $1,000,000 per Occurrence, $2,000,000 Aggregate. 

5.6 The CONTRACTOR shall hold the VILLAGE, its agents, and employees, harmless on account 
of claims for damages to persons, property or premises arising out of CONTRACTOR’s negligent 
operations in completing this Agreement and name the VILLAGE as an additional insured under 
their policy. 

5.7 The VILLAGE reserves the right to require any other insurance coverage it deems necessary 
depending upon the exposures.  

ARTICLE 6 
PROTECTION OF PROPERTY 

6.1 At all times during the performance of this Agreement, the CONTRACTOR shall protect the 
VILLAGE's property and properties adjoining the Project site from all damage whatsoever on 
account of the work being carried on pursuant to this Agreement.   

ARTICLE 7 
CONTRACTOR'S INDEMNIFICATION  

7.1 The CONTRACTOR agrees to release the VILLAGE from and against any and all liability and 
responsibility in connection with the above-mentioned matters. The CONTRACTOR further agrees 
not to sue or seek any money or damages from VILLAGE in connection with the above-mentioned 
matters.  

7.2 The CONTRACTOR agrees to indemnify, defend and hold harmless the VILLAGE, its trustees, 
elected and appointed officers, agents, servants and employees, from and against any and all 
claims, demands, or causes of action of whatsoever kind or nature, and the resulting losses, costs, 
expenses, reasonable attorneys' fees, liabilities, damages, orders, judgments, or decrees, sustained 
by the VILLAGE or any third party arising out of, or by reason of, or resulting from the 
CONTRACTOR's negligent acts, errors, or omissions. 

7.3 If a court of competent jurisdiction holds the Village liable for certain tortuous acts of its 
agents, officers, or employees, such liability shall be limited to the extent and limit provided in 
768.28, Florida Statutes.  This provision shall not be construed as a waiver of any right or defense 
that the Village may possess. The Village specifically reserves all rights as against any and all claims 
that may be brought. 

7.4. Nothing in this Agreement shall be deemed or treated as a waiver by the VILLAGE of any 
immunity to which it is entitled by law, including but not limited to the VILLAGE’s sovereign 
immunity as set forth in Section 768.28, Florida Statutes. 



ARTICLE 8 
INDEPENDENT CONTRACTOR 

8.1 This Agreement does not create an employee/employer relationship between the parties.  It 
is the intent of the parties that the CONTRACTOR is an independent contractor under this 
Agreement and not the VILLAGE's employee for all purposes, including but not limited to, the 
application of the Fair Labor Standards Act minimum wage and overtime payments, Federal 
Insurance Contribution Act, the Social Security Act, the Federal Unemployment Tax Act, the 
provisions of the Internal Revenue Code, the State Workers Compensation Act, and the State 
unemployment insurance law. The CONTRACTOR shall retain sole and absolute discretion in the 
judgment of the manner and means of carrying out the CONTRACTOR's activities and 
responsibilities hereunder provided.  This Agreement shall not be construed as creating any joint 
employment relationship between the CONTRACTOR and the VILLAGE and the VILLAGE will not be 
liable for any obligation incurred by CONTRACTOR, including but not limited to unpaid minimum 
wages and/or overtime premiums. 

ARTICLE 9  
CHANGES TO SCOPE OF WORK AND ADDITIONAL WORK  

9.1 The VILLAGE may request changes that would increase, decrease or otherwise modify the 
Scope of Services/Basic Services to be provided under this Agreement as described in Article 2 of 
this Agreement. Such changes or additional services must be in accordance with the provisions of 
the Code of Ordinances of the VILLAGE and must be contained in a written amendment, executed 
by the parties hereto, with the same formality and with equality and dignity prior to any deviation 
from the terms of this Agreement, including the initiation of any additional or extra work. Each 
amendment shall at a minimum include the following information on each project: 

PROJECT NAME 
PROJECT DESCRIPTION 

ESTIMATED PROJECT COST 
ESTIMATED COST FOR ADDITION OR CHANGE TO PROJECT CONTRACT 

ESTIMATED PROJECT COMPLETION DATE 

9.2 In no event will the CONTRACTOR be compensated for any work which has not been 
described in a separate written agreement or amendment executed by the parties hereto.  

ARTICLE 10 
TERM AND TERMINATION 

10.1 This Agreement may be terminated by either party for cause, or the VILLAGE for 
convenience, upon ten (10) days written notice by the VILLAGE to CONTRACTOR in which event the 
CONTRACTOR shall be paid its compensation for services performed to termination date.  In the 
event that the CONTRACTOR abandons this Agreement or causes it to be terminated, the 
CONTRACTOR shall indemnify the VILLAGE against any loss pertaining to this termination up to a 
maximum of the full contracted fee amount.  All finished or unfinished documents, data, studies, 
plans, surveys, and reports prepared by CONTRACTOR shall become the property of VILLAGE and 
shall be delivered by CONTRACTOR to VILLAGE. 



This Agreement shall take effect as of the date of execution as shown herein below and continue 
for such time as is contemplated by the VILLAGE. 

ARTICLE 11 
CONTRACT DOCUMENTS 

11.1 CONTRACTOR and VILLAGE hereby agree that the following Contract Documents, which are 
attached hereto and made a part thereof, are fully incorporated herein and made a part of this 
Agreement, as if written herein word for word: this Agreement; including CONTRACTOR’s Proposal 
in response to RFP 22-07 as set forth and incorporated into this Agreement as Exhibit "1"; and all 
other exhibits thereto. In the event there is a conflict between the terms of the RFP, 
CONTRACTOR’S Proposal, and this Agreement, the terms of this Agreement shall prevail. 

ARTICLE 12 
MISCELLANEOUS 

12.1 Legal Representation.  It is acknowledged that each party to this Agreement had the 
opportunity to be represented by counsel in the preparation of this Agreement and, accordingly, 
the rule that a contract shall be interpreted strictly against the party preparing same shall not apply 
due to the joint contribution of both parties.  

12.2 Assignments.  This Agreement, or any interest herein, shall not be assigned, transferred, or 
otherwise encumbered, under any circumstances, by CONTRACTOR without the prior written 
consent of VILLAGE.  For purposes of this Agreement, any change of ownership of CONTRACTOR 
shall constitute an assignment which requires VILLAGE approval.  However, this Agreement shall 
run to the VILLAGE and its successors and assigns. 

12.3 Records.  CONTRACTOR shall keep books and records and require any and all 
subcontractors to keep books and records as may be necessary in order to record complete and 
correct entries as to personnel hours charged to this engagement, and any expenses for which 
CONTRACTOR expects to be reimbursed, if applicable.  Such books and records will be available at 
all reasonable times for examination and audit by VILLAGE and shall be kept for a period of three 
(3) years after the completion of all work to be performed pursuant to this Agreement.  Incomplete 
or incorrect entries in such books and records will be grounds for disallowance by VILLAGE of any 
fees or expenses based upon such entries.   

12.4 Public Records.  VILLAGE is a public agency subject to Chapter 119, Florida Statutes. To the 
extent that CONTRACTOR is acting on behalf of VILLAGE pursuant to Section 119.0701, Florida 
Statutes, CONTRACTOR shall:  

a. Keep and maintain public records that ordinarily and necessarily would be required to 
be kept and maintained by VILLAGE were VILLAGE performing the services under this 
agreement;  

b. Provide the public with access to such public records on the same terms and conditions 
that the County would provide the records and at a cost that does not exceed that 
provided in Chapter 119, Florida Statutes, or as otherwise provided by law;  



c. Ensure that public records that are exempt or that are confidential and exempt from 
public record requirements are not disclosed except as authorized by law; and  

d. Meet all requirements for retaining public records and transfer to VILLAGE, at no cost, 
all public records in possession of the CONTRACTOR upon termination of this 
Agreement and destroy any duplicate public records that are exempt or confidential 
and exempt. All records stored electronically must be provided to the VILLAGE. 

IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF 
CHAPTER 119, FLORIDA STATUTES, TO CONTRACTOR'S DUTY TO 
PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT, CONTACT 
THE CUSTODIAN OF PUBLIC RECORDS AT 305-664-6412, 
Clerk@islamorada.fl.us, or by mail:  Village Clerk, 868800 Overseas 
Highway, Islamorada, FL 33036. 

12.5 Ownership of Documents.  Reports, surveys, plans, studies and other data provided in 
connection with this Agreement are and shall remain the property of Village. 

12.6 No Contingent Fees.  CONTRACTOR warrants that it has not employed or retained any 
company or person, other than a bona fide employee working solely for the CONTRACTOR, to 
solicit or secure this Agreement, and that it has not paid or agreed to pay any person, company, 
corporation, individual or firm, other than a bona fide employee working solely for CONTRACTOR, 
any fee, commission, percentage, gift, or other consideration contingent upon or resulting from the 
award or making of this Agreement.  For the breach or violation of this provision, the VILLAGE shall 
have the right to terminate the Agreement without liability at its discretion, to deduct from the 
contract price, or otherwise recover the full amount of such fee, commission, percentage, gift or 
consideration. 

12.7 E-Verify.  CONTRACTOR shall comply with Section 448.095, Fla. Stat., “Employment Eligibility,” 
including the registration and use of the E-Verify system to verify the work authorization status of 
employees. Failure to comply with Section 448.095, Fla. Stat. shall result in termination of this 
Contract. Any challenge to termination under this provision must be filed in the Circuit Court no later 
than 20 calendar days after the date of termination. If this Agreement is terminated for a violation of 
the statute by CONTRACTOR, CONTRACTOR may not be awarded a public contract for a period of 1 
year after the date of termination. 

12.8 Scrutinized Companies.   
a. CONTRACTOR certifies that it and its subconsultants are not on the Scrutinized Companies 

that Boycott Israel List. Pursuant to Section 287.135, F.S., the City may immediately 
terminate this Agreement at its sole option if the CONTRACTOR or its subconsultants are 
found to have submitted a false certification; or if CONTRACTOR, or its subconsultants are 
placed on the Scrutinized Companies that Boycott Israel List or is engaged in the boycott of 
Israel during the term of the Agreement. 

b. If this Agreement is for more than one million dollars, CONTRACTOR certifies that it and its 
subconsultants are also not on the Scrutinized Companies with Activities in Sudan, Scrutinized 
Companies with Activities in the Iran Petroleum Energy Sector List, or engaged with business 



operations in Cuba or Syria as identified in Section 287.135, F.S. Pursuant to Section 287.135, 
F.S., the City may immediately terminate this Agreement at its sole option if CONTRACTOR , 
its affiliates, or its subconsultants are found to have submitted a false certification; or if 
CONTRACTOR, its affiliates, or its subconsultants are placed on the Scrutinized Companies 
with Activities in Sudan List, or Scrutinized Companies with Activities in the Iran Petroleum 
Energy Sector List, or engaged with business operations in Cuba or Syria during the term of 
the Agreement. 

c. CONTRACTOR agrees to observe the above requirements for applicable subcontracts entered 
into for the performance of work under this Agreement. 

d. As provided in Subsection 287.135(8), F.S., if federal law ceases to authorize the above-stated 
contracting prohibitions then they shall become inoperative. 

12.9 Notice.  Whenever any party desires to give notice unto any other party, it must be given by 
written notice, sent by registered United States mail, with return receipt requested, addressed to 
the party for whom it is intended and the remaining party, at the places last specified, and the 
places for giving of notice shall remain such until they shall have been changed by written notice in 
compliance with the provisions of this section.  For the present, the CONTRACTOR and the VILLAGE 
designate the following as the respective places for giving of notice: 

VILLAGE: Village Manager 
Islamorada, Village of Islands 
86800 Overseas Highway 
Islamorada, Florida 33036 

Copy To: Village Attorney 
Islamorada, Village of Islands 
86800 Overseas Highway 
Islamorada, Florida 33036 

CONTRACTOR: John L. Mafera, Vice President 
McFarland Johnson 
1111 12th Street, Unit1098 
Key West, FL 33040 

12.10 Binding Authority.  Each person signing this Agreement on behalf of either party 
individually warrants that he or she has full legal power to execute this Agreement on behalf of the 
party for whom he or she is signing, and to bind and obligate such party with respect to all 
provisions contained in this Agreement. 

12.11 Exhibits. Each Exhibit referred to in this Agreement forms an essential part of this 
Agreement. The exhibits if not physically attached should be treated as part of this Agreement and 
are incorporated herein by reference. 

12.12 Headings.  Headings herein are for convenience of reference only and shall not be 
considered on any interpretation of this Agreement. 

12.13 Severability. If any provision of this Agreement or application thereof to any person or 
situation shall, to any extent, be held invalid or unenforceable, the remainder of this Agreement, 



and the application of such provisions to persons or situations other than those as to which it shall 
have been held invalid or unenforceable shall not be affected thereby, and shall continue in full 
force and effect, and be enforced to the fullest extent permitted by law. 

12.14 Governing Law. This Agreement shall be governed by the laws of the State of Florida with 
venue lying in Monroe County, Florida. 

12.15 Disputes.  Any claim, objection, or dispute arising out of the terms of this Agreement shall 
be litigated in the Sixteenth Judicial Circuit Court in and for Monroe County. 

12.16 Extent of Agreement. This Agreement together with Contract Documents, attached as an 
Exhibit hereto, as amended herein above represents the entire and integrated agreement between 
the VILLAGE and the CONTRACTOR and supersedes all prior negotiations, representations or 
agreements, either written or oral. 

12.17 Waiver.  Failure of the VILLAGE to insist upon strict performance of any provision or 
condition of this Agreement, or to execute any right therein contained, shall not be construed as a 
waiver or relinquishment for the future of any such provision, condition, or right, but the same shall 
remain in full force and effect. 

ARTICLE 13 

CONTRACT PROVISIONS AND REQUIRED FORMS FOR SUBMITTAL 

13.1 The Services provided under this Agreement are expected to be funded in full or in part by 
a federal grant. Neither the United States nor any of its departments, agencies or employees is or 
will be a party to this Agreement. 

The contract provisions, Federal contract provisions and FEMA contract provision listed below and 
provided on the following pages were made part of the RFP for the Services and are made a part of 
this Agreement. The CONTRACTOR is required complete and sign the three documents noted as 
requiring signature. 

Contract Provisions 

1. REMEDIES 

2. TERMINATION FOR CAUSE AND CONVENIENCE 

3. EQUAL EMPLOYMENT OPPORTUNITY/NOTICE OF AFFIRMATIVE ACTION 

4. DAVIS BACON ACT 

5. COPELAND ANTI-KICKBACK ACT 

6. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 

7. RIGHTS TO INVENTIONS MADE UNDER A CONTRACT OR AGREEMENT 

8. CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 

9. DEBARMENT AND SUSPENSION – Signed document required 

10. BYRD ANTI-LOBBYING AMENDMENT – Signed document required 

11. PROCUREMENT OF RECOVERED MATERIALS 

12. CONTRACTING WITH SMALL AND MINORITY BUSINESSES, WOMEN’S BUSINESS 

ENTERPRISES, AND LABOR SURPLUS AREA FIRMS 



13. RETENTION OF RECORDS 

Additional Contract Terms for Federal and FEMA-funded Projects – Combined into one 
document – Signed document required 

ACCESS TO RECORDS 

CHANGES/MODIFICATIONS 

NON-USE OF OFFICIAL SEAL, LOGO AND FLAGS 

COMPLIANCE WITH FEDERAL LAW, REGULATIONS AND EXECUTIVE ORDERS 

NOT OBLIGATION BY THE FEDERAL GOVERNMENT 

PROGRAM FRAUD AND FALSE/FRAUDULENT STATEMENTS OR RELATED ACTS 

IN WITNESS WHEREOF, the parties have executed this Agreement on the respective dates under 
each signature: The VILLAGE, signing by and through its Village Manager, attested to by its Village 
Clerk, duly authorized to execute same, and by CONTRACTOR, by and through its ________________, 
duly authorized officer to execute same. 

VILLAGE 

ISLAMORADA, VILLAGE OF ISLANDS, FLORIDA 

By: _____________________________________________  
Village Manager 

AUTHENTICATION: 

____________________________________________ 
Marne McGrath, Village Clerk 

(SEAL) 

APPROVED AS TO FORM AND LEGALITY 
FOR THE USE AND BENEFIT OF ISLAMORADA, 
VILLAGE OF ISLANDS, FLORIDA, ONLY  

____________________________________ 
John J. Quick, Interim Village Attorney  



  

CONTRACTOR 
 
 
WITNESSES:      

       By:       
 
       Print Name:      
 
       Title:       
 
       Date:             
       
 
ATTEST: 
 
       
SECRETARY 
 
 
STATE OF FLORIDA  ) 
COUNTY OF    ) 
 
 Sworn to (or affirmed) and subscribed before me by means of ☐ physical presence or ☐ online 
notarization, this ________ day of ___________________, 20____ (year) by _______________________ (name of 
person making the statement) as _____________________ (title) of _____________________________ (company 
name), who __ is personally known to me or __ has provided Florida Driver’s License as identification. 
 
              
        NOTARY PUBLIC 
 
My Commission Expires:    
 
 
 

 

  



1. REMEDIES FOR BREACH 

In addition to all other remedies included in this FEMA Appendix, Contractor shall, at a minimum, 
be liable to the Village for all foreseeable damages it incurs as a result of Contractor violation or 
breach of the terms of this contract. This includes without limitation any costs incurred to 
remediate defects in Contractor’s services and/or the additional expenses to complete Contractor’s 
services beyond the amounts agreed to in this contract, after Contractor has had a reasonable 
opportunity to remediate and/or complete its services as otherwise set for in this contract. All 
remedies provided for in this contract may be exercised individually or in combination with any 
other remedy available hereunder or under applicable laws, rules and regulations. The exercise of 
any remedy shall not preclude or in any way be deemed to waive any other remedy.



2. TERMINATION FOR CAUSE AND CONVENIENCE 

Any Agreement resulting from a procurement activity by Islamorada, Village of Islands (the 
“VILLAGE”) may be terminated by either party for cause, or the VILLAGE for convenience, upon ten 
(10) days written notice by the VILLAGE to CONTRACTOR in which event the CONTRACTOR shall be 
paid its compensation for services performed to termination date.  In the event that the 
CONTRACTOR abandons this Agreement or causes it to be terminated, he shall indemnify the 
VILLAGE against any loss pertaining to this termination up to a maximum of the full contracted fee 
amount.  All finished or unfinished documents, data, studies, plans, surveys, and reports prepared 
by CONTRACTOR shall become the property of VILLAGE and shall be delivered by CONTRACTOR to 
VILLAGE.



3. EQUAL EMPLOYMENT OPPORTUNITY/NOTICE OF AFFIRMATIVE ACTION 

During the performance of this contract, the contractor agrees as follows:  

(1) The contractor will not discriminate against any employee or applicant for employment because 
of race, color, religion, sex, sexual orientation, gender identity, or national origin. The contractor will 
take affirmative action to ensure that applicants are employed, and that employees are treated 
during employment without regard to their race, color, religion, sex, sexual orientation, gender 
identity, or national origin. Such action shall include, but not be limited to the following:  

Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship. The contractor agrees to post in conspicuous places, available to employees and 
applicants for employment, notices to be provided setting forth the provisions of this 
nondiscrimination clause.  

(2) The contractor will, in all solicitations or advertisements for employees placed by or on behalf 
of the contractor, state that all qualified applicants will receive consideration for employment 
without regard to race, color, religion, sex, sexual orientation, gender identity, or national origin.  

(3) The contractor will not discharge or in any other manner discriminate against any employee or 
applicant for employment because such employee or applicant has inquired about, discussed, or 
disclosed the compensation of the employee or applicant or another employee or applicant. This 
provision shall not apply to instances in which an employee who has access to the compensation 
information of other employees or applicants as a part of such employee's essential job functions 
discloses the compensation of such other employees or applicants to individuals who do not 
otherwise have access to such information, unless such disclosure is in response to a formal 
complaint or charge, in furtherance of an investigation, proceeding, hearing, or action, including an 
investigation conducted by the employer, or is consistent with the contractor's legal duty to furnish 
information.  

(4) The contractor will send to each labor union or representative of workers with which he has a 
collective bargaining agreement or other contract or understanding, a notice to be provided 
advising the said labor union or workers' representatives of the contractor's commitments under 
this section, and shall post copies of the notice in conspicuous places available to employees and 
applicants for employment.  

(5) The contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, 
Executive Order 11375 of October 13, 1967, and of the rules, regulations, and relevant orders of the 
Secretary of Labor.  

(6) The contractor will furnish all information and reports required by Executive Order 11246 of 
September 24, 1965, Executive Order 11375 of October 13, 1967, and by rules, regulations, and 
orders of the Secretary of Labor, or pursuant thereto, and will permit access to his books, records, 
and accounts by the administering agency and the Secretary of Labor for purposes of investigation 
to ascertain compliance with such rules, regulations, and orders.  

(7) In the event of the contractor's noncompliance with the nondiscrimination clauses of this 
contract or with any of the said rules, regulations, or orders, this contract may be canceled, 
terminated, or suspended in whole or in part and the contractor may be declared ineligible for 
further Government contracts or federally assisted construction contracts in accordance with 
procedures authorized in Executive Order 11246 of September 24, 1965, Executive Order 11375 of 



October 13, 1967, and such other sanctions may be imposed and remedies invoked as provided in 
Executive Order 11246 of September 24, 1965, Executive Order 11375 of October 13, 1967, or by 
rule, regulation, or order of the Secretary of Labor, or as otherwise provided by law.  

(8) The contractor will include the portion of the sentence immediately preceding paragraph (1) 
and the provisions of paragraphs (1) through (8) in every subcontract or purchase order unless 
exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to section 204 
of Executive Order 11246 of September 24, 1965, so that such provisions will be binding upon each 
subcontractor or vendor. The contractor will take such action with respect to any subcontract or 
purchase order as the administering agency may direct as a means of enforcing such provisions, 
including sanctions for noncompliance:  

Provided, however, that in the event a contractor becomes involved in, or is threatened with, 
litigation with a subcontractor or vendor as a result of such direction by the administering agency, 
the contractor may request the United States to enter into such litigation to protect the interests of 
the United States.  

The applicant further agrees that it will be bound by the above equal opportunity clause with 
respect to its own employment practices when it participates in federally assisted construction 
work: Provided, That if the applicant so participating is a State or local government, the above 
equal opportunity clause is not applicable to any agency, instrumentality or subdivision of such 
government which does not participate in work on or under the contract.  

The applicant agrees that it will assist and cooperate actively with the administering agency and the 
Secretary of Labor in obtaining the compliance of contractors and subcontractors with the equal 
opportunity clause and the rules, regulations, and relevant orders of the Secretary of Labor, that it 
will furnish the administering agency and the Secretary of Labor such information as they may 
require for the supervision of such compliance, and that it will otherwise assist the administering 
agency in the discharge of the agency's primary responsibility for securing compliance.  

The applicant further agrees that it will refrain from entering into any contract or contract 
modification subject to Executive Order 11246 of September 24, 1965, with a contractor debarred 
from, or who has not demonstrated eligibility for, Government contracts and federally assisted 
construction contracts pursuant to the Executive Order and will carry out such sanctions and 
penalties for violation of the equal opportunity clause as may be imposed upon contractors and 
subcontractors by the administering agency or the Secretary of Labor pursuant to Part II, Subpart D 
of the Executive Order. In addition, the applicant agrees that if it fails or refuses to comply with 
these undertakings, the administering agency may take any or all of the following actions: Cancel, 
terminate, or suspend in whole or in part this grant (contract, loan, insurance, guarantee); refrain 
from extending any further assistance to the applicant under the program with respect to which the 
failure or refund occurred until satisfactory assurance of future compliance has been received from 
such applicant; and refer the case to the Department of Justice for appropriate legal proceedings.



4. DAVIS BACON ACT 

Applies to the Emergency Management Preparedness Grant Program, Homeland Security Grant 
Program, Nonprofit Security Grant Program, Tribal Homeland Security Grant Program, Port Security 
Grant Program, and Transit Security Grant Program. It DOES NOT apply to other FEMA grant and 
cooperative agreement programs, including the Public Assistance Program. 

a.  All transactions regarding this contract shall be done in compliance with the Davis-Bacon Act (40 
U.S.C. 3141- 3144, and 3146-3148) and the requirements of 29 C.F.R. pt. 5 as may be applicable. 
The contractor shall comply with 40 U.S.C. 3141-3144, and 3146-3148 and the requirements of 
29 C.F.R. pt. 5 as applicable.  

b. Contractors are required to pay wages to laborers and mechanics at a rate not less than the 
prevailing wages specified in a wage determination made by the Secretary of Labor.  

c.  Additionally, contractors are required to pay wages not less than once a week. 



5. COPELAND ANTI-KICKBACK ACT 

Applies to all contracts for construction or repair work above $2,000 in situations where the Davis-
Bacon Act also applies. It does not apply to the FEMA Public Assistance Program. 

a. Contractor. The contractor shall comply with 18 U.S.C. § 874, 40 U.S.C. § 3145, and the 
requirements of 29 C.F.R. pt. 3 as may be applicable, which are incorporated by reference into this 
contract.  

b. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clause above 
and such other clauses as FEMA may by appropriate instructions require, and also a clause 
requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor or lower tier subcontractor 
with all of these contract clauses.  

c. Breach. A breach of the contract clauses above may be grounds for termination of the contract, 
and for debarment as a contractor and subcontractor as provided in 29 C.F.R. § 5.12.” 



6. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 

Applies to all FEMA contracts awarded by the non- federal entity in excess of $100,000 under grant 
and cooperative agreement programs that involve the employment of mechanics or laborers. It is 
applicable to construction work. These requirements do not apply to the purchase of supplies or 
materials or articles ordinarily available on the open market, or contracts for transportation or 
transmission of intelligence. 

(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract 
work which may require or involve the employment of laborers or mechanics shall require or permit 
any such laborer or mechanic in any workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the 
clause set forth in paragraph (b)(1) of this section the contractor and any subcontractor responsible 
therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall 
be liable to the United States (in the case of work done under contract for the District of Columbia 
or a territory, to such District or to such territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in paragraph (b)(1) of this section, in the sum 
of $27 for each calendar day on which such individual was required or permitted to work in excess 
of the standard workweek of forty hours without payment of the overtime wages required by the 
clause set forth in paragraph (b)(1) of this section.  

(3) Withholding for unpaid wages and liquidated damages. Islamorada, Village of Islands shall 
upon its own action or upon written request of an authorized representative of the Department of 
Labor withhold or cause to be withheld, from any moneys payable on account of work performed 
by the contractor or subcontractor under any such contract or any other Federal contract with the 
same prime contractor, or any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, such sums as may be 
determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid 
wages and liquidated damages as provided in the clause set forth in paragraph (b)(2) of this 
section.  

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set 
forth in paragraph (b)(1) through (4) of this section and also a clause requiring the subcontractors 
to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible 
for compliance by any subcontractor or lower tier subcontractor with the clauses set forth in 
paragraphs (b)(1) through (4) of this section.  



7. RIGHTS TO INVENTIONS MADE UNDER A CONTRACT OR AGREEMENT 

a.  Standard. If the FEMA award meets the definition of “funding agreement” under 37C.F.R. § 
401.2(a) and the non-Federal entity wishes to enter into a contract with a small business firm or 
nonprofit organization regarding the substitution of parties, assignment or performance of 
experimental, developmental, or research work under that “funding agreement,” the non- 
Federal entity must comply with the requirements of 37 C.F.R. Part 401 (Rights to Inventions 
Made by Nonprofit Organizations and Small Business Firms Under Government Grants, 
Contracts and Cooperative Agreements), and any implementing regulations issued by FEMA. See 
2 C.F.R. Part 200, Appendix II(F). 

b.  Applicability. This requirement applies to “funding agreements,” but it DOES NOT apply to the 
Public Assistance, Hazard Mitigation Grant Program, Fire Management Assistance Grant 
Program, Crisis Counseling Assistance and Training Grant Program, Disaster Case Management 
Grant Program, and Federal Assistance to Individuals and Households – Other Needs Assistance 
Grant Program, as FEMA awards under these programs do not meet the definition of “funding 
agreement.” 

c.  Funding Agreements Definition. The regulation at 37 C.F.R. § 401.2(a) defines “funding 
agreement” as any contract, grant, or cooperative agreement entered into between any Federal 
agency, other than the Tennessee Valley Authority, and any contractor for the performance of 
experimental, developmental, or research work funded in whole or in part by the Federal 
government. This term also includes any assignment, substitution of parties, or subcontract of 
any type entered into for the performance of experimental, developmental, or research work 
under a funding agreement as defined in the first sentence of this paragraph. 



8. CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 

Clean Air Act 
This requirement applies to contracts awarded by a non-federal entity of amounts in excess of 
$150,000 under a federal grant. 

1. The contractor agrees to comply with all applicable standards, orders or regulations issued 
pursuant to the Clean Air Act, as amended, 42 U.S.C. § 7401 et seq. 

2. The contractor agrees to report each violation to Islamorada, Village of Islands, and understands 
and agrees that Islamorada, Village of Islands will, in turn, report each violation as required to 
assure notification to the Federal Emergency Management Agency, and the appropriate 
Environmental Protection Agency Regional Office. 

3. The contractor agrees to include these requirements in each subcontract exceeding $150,000 
financed in whole or in part with Federal assistance provided by FEMA. 

Federal Water Pollution Control Act 

1. The contractor agrees to comply with all applicable standards, orders, or regulations issued 
pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 et seq. 

2. The contractor agrees to report each violation to the Islamorada, Village of Islands, and 
understands and agrees that Islamorada, Village of Islands will, in turn, report each violation as 
required to assure notification to the Federal Emergency Management Agency, and the appropriate 
Environmental Protection Agency Regional Office. 

3. The contractor agrees to include these requirements in each subcontract exceeding $150,000 
financed in whole or in part with Federal assistance provided by FEMA. 



Sign and Submit 
9. SUSPENSION AND DEBARMENT 

(1) This contract is a covered transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt. 3000. As 
such, the contractor is required to verify that none of the contractor’s principals (defined at 2 C.F.R. 
§ 180.995) or its affiliates (defined at 2 C.F.R. § 180.905) are excluded (defined at 2 C.F.R. § 180.940) 
or disqualified (defined at 2 C.F.R. § 180.935). 

(2) The contractor must comply with 2 C.F.R. pt. 180, subpart C and2 C.F.R. pt. 3000, subpart C, and 
must include a requirement to comply with these regulations in any lower tier covered transaction 
it enters into. 

(3) This certification is a material representation of fact relied upon by Islamorada, Village of 
Islands. If it is later determined that the contractor did not comply with 2 C.F.R. pt. 180, subpart C 
and 2 C.F.R. pt. 3000, subpart C, in addition to remedies available to Islamorada, Village of Islands, 
the Federal Government may pursue available remedies, including but not limited to suspension 
and/or debarment. 

(4) The bidder or proposer agrees to comply with the requirements of2 C.F.R. pt. 180, subpart C and 
2 C.F.R. pt. 3000, subpart C while this offer is valid and throughout the period of any contract that 
may arise from this offer. The bidder or proposer further agrees to include a provision requiring 
such compliance in its lower tier covered transactions. 

_____________________________________________ 
Signature of Authorized Certifying Official 

___________________________________________________ 
Name and Title of Authorized Certifying Official 

_____________________________ 
Date 



10. BYRD ANTI-LOBBYING AMENDMENT, 31 U.S.C. § 1352 (as amended) 

Contractors who apply or bid for an award of $100,000 or more shall file the required certification. 
Each tier certifies to the tier above that it will not and has not used Federal appropriated funds to 
pay any person or organization for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, officer or employee of Congress, or an employee of a Member 
of Congress in connection with obtaining any Federal contract, grant, or any other award covered 
by 31 U.S.C. § 1352. Each tier shall also disclose any lobbying with non-Federal funds that takes 
place in connection with obtaining any Federal award. Such disclosures are forwarded from tier to 
tier up to the recipient who in turn will forward the certification(s) to the awarding agency. 

If applicable, contractors must sign and submit to the non-federal entity the following certification: 
APPENDIX A, 44 C.F.R. PART 18 – CERTIFICATION REGARDING LOBBYING. The certification is found 
on the next page. 

  



Sign and Submit 

APPENDIX A, 44 C.F.R. PART 18 – CERTIFICATION REGARDING LOBBYING 

Certification for Contracts, Grants, Loans, and Cooperative Agreements 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee of an 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member 
of Congress in connection with the awarding of any Federal contract, the making of any Federal 
grant, the making of any Federal loan, the entering into of any cooperative agreement, and the 
extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, 
or cooperative agreement. 

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance 
with its instructions. 

3. The undersigned shall require that the language of this certification be included in the award 
documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under 
grants, loans, and cooperative agreements) and that all subrecipients shall certify and disclose 
accordingly. 

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails 
to file the required certification shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each such failure. 

The Contractor certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the Contractor understands and agrees that the 
provisions of 31 U.S.C. Chap. 38, Administrative Remedies for False Claims and Statements, apply to 
this certification and disclosure, if any. 

_____________________________________________ 
Signature of Authorized Certifying Official 

___________________________________________________ _________________________ 
Name and Title of Authorized Certifying Official Date  



 

11. PROCUREMENT OF RECOVERED MATERIALS 

The Contractor agrees to comply with all applicable requirements of Section 6002 of the Solid 
Waste Disposal Act as amended by the Resource Conservation and Recovery Act.  

In the performance of this contract, the Contractor shall make maximum use of products 
containing recovered materials that are EPA-designated items unless the product cannot be 
acquired— 

1. Competitively within a timeframe providing for compliance with the contract 
performance schedule; 
2. Meeting contract performance requirements; or 
3. At a reasonable price. 

In performance of this contract, the Contractor shall procure solid waste management services in a 
manner that maximizes energy and resource recovery and establish an affirmative procurement 
program for procurement of recovered materials identified in EPA guidelines. 

Information about this requirement, along with the list of EPA- designated items, is available at 
EPA’s Comprehensive Procurement Guidelines web site, 
https://www.epa.gov/smm/comprehensive- procurement-guideline-cpg-program.  



12. CONTRACTING WITH SMALL AND MINORITY BUSINESSES, WOMEN’S BUSINESS 
ENTERPRISES, AND LABOR SURPLUS AREA FIRMS 

In accordance with 2 C.F.R. §200.321, the Consultant/Contractor shall take the following affirmative 
steps to assure that minority businesses, women’s business enterprises, and labor surplus area firms 
are used whenever possible: 

i. Placing qualified small and minority businesses and women's business enterprises on 
solicitation lists; 

ii. Assuring that small and minority businesses, and women's business enterprises are 
solicited whenever they are potential sources; 

iii. Dividing total requirements, when economically feasible, into smaller tasks or quantities 
to permit maximum participation by small and minority businesses, and women's business 
enterprises; 

iv. Establishing delivery schedules, where the requirement permits, which encourage 
participation by small and minority businesses, and women's business enterprises; 

v. Using the services and assistance, as appropriate, of such organizations as the Small 
Business Administration and the Minority Business Development Agency of the Department 
of Commerce; and 

vi. Requiring the prime contractor, if subcontracts are to be let, to take the affirmative steps 
listed in paragraphs i. through v. of this subparagraph. 

b. The requirement outlined in subparagraph a. above, sometimes referred to as “socioeconomic 
contracting,” does not impose an obligation to set aside either the solicitation or award of a 
contract to these types of firms. Rather, the requirement only imposes an obligation to carry out 
and document the six affirmative steps identified above. 

c. The “socioeconomic contracting” requirement outlines the affirmative steps that the 
Consultant/Contractor must take; the requirements do not preclude the Consultant/Contractor 
from undertaking additional steps to involve small and minority businesses and women's business 
enterprises. 

d. The requirement to divide total requirements, when economically feasible, into smaller tasks or 
quantities to permit maximum participation by small and minority businesses, and women’s 
business enterprises, does not authorize the Consultant/Contractor to break a single project down 
into smaller components in order to circumvent the micro-purchase or small purchase thresholds 
so as to utilize streamlined acquisition procedures (e.g. “project splitting”). 



 

13. RETENTION OF RECORDS 

Financial records, supporting documents, statistical records, and all other non-Federal entity 
records pertinent to a Federal award must be retained for a period of three (3) years from the date 
of submission of the final expenditure report or, for Federal awards that are renewed quarterly or 
annually, from the date of the submission of the quarterly or annual financial report, respectively, as 
reported to the Federal awarding agency or passthrough entity in the case of a subrecipient. 
Federal awarding agencies and pass-through entities must not impose any other record retention 
requirements upon non-Federal entities. The only exceptions are the following: 

(a) If any litigation, claim, or audit is started before the expiration of the three (3)-year period, the 
records must be retained until all litigation, claims, or audit findings involving the records have 
been resolved and final action taken. 

(b) When the non-Federal entity is notified in writing by the Federal awarding agency, cognizant 
agency for audit, oversight agency for audit, cognizant agency for indirect costs, or pass-through 
entity to extend the retention period.  

(c) Records for real property and equipment acquired with Federal funds must be retained for three 
(3) years after final disposition. 

(d) When records are transferred to or maintained by the Federal awarding agency or pass-through 
entity, the three (3)-year retention requirement is not applicable to the non-Federal entity. 

(e) Records for program income transactions after the period of performance. In some cases 
recipients must report program income after the period of performance. Where there is such a 
requirement, the retention period for the records pertaining to the earning of the program income 
starts from the end of the non-Federal entity’s fiscal year in which the program income is earned. 

(f) Indirect cost rate proposals and cost allocations plans. This paragraph applies to the following 
types of documents and their supporting records: indirect cost rate computations or proposals, 
cost allocation plans, and any similar accounting computations of the rate at which a particular 
group of costs is chargeable (such as computer usage chargeback rates or composite fringe benefit 
rates). 

(1) If submitted for negotiation. If the proposal, plan, or other computation is required to be 
submitted to the Federal government (or to the pass-through entity) to form the basis for 
negotiation of the rate, then the three (3)-year retention period for its supporting records 
starts from the date of such submission. 

(2) If not submitted for negotiation. If the proposal, plan, or other computation is not required 
to be submitted to the Federal government (or to the pass-through entity) for negotiation 
purposes, then the three (3)-year retention period for the proposal, plan, or computation and 
its supporting records starts from the end of the fiscal year (or other accounting period) 
covered by the proposal, plan, or other computation. 
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Sign and Submit 

ADDITIONAL CONTRACT TERMS FOR FEDERAL AND FEMA-FUNDED PROJECTS 

The following clauses will form part of the agreement between Islamorada, Village of Islands and 
the Contractor resulting from this RFP. 

A. Access to Records:  
The following access to records requirements shall apply to the contract.  

1. The Contractor agrees to provide Islamorada, Village of Islands, the Federal Awarding 
Agency, Inspectors General, the FEMA Administrator, the Comptroller General of the 
United Sates, or any of their authorized representatives access to any books, documents, 
papers, and records of the Contractor which are directly pertinent to this contract for the 
purposes of making audits, examinations, excerpts, and transcriptions. 

2. The Contractor agrees to permit any of the foregoing parties to reproduce aby any 
means whatsoever or to copy excerpts and transcriptions as reasonably needed. 

3. The Contractor agrees to provide the Federal Awarding Agency, the FEMA Administrator 
or Their authorized representatives access to construction or other work sites pertaining 
to the work being completed under the contract. 

4. In compliance with the Disaster Recovery Act of 2018, Islamorada, Village of Islands and 
the Contractor acknowledge and agree that no language in this contract is intended to 
prohibit audits or internal reviews by the Federal Awarding Agency, Inspectors General, 
the FEMA Administrator or the Comptroller General of the United States. 

B. Changes to the Contract:  
Any changes to the contract between Islamorada, Village of Islands and the Contractor 
modification, change order, or constructive change must be allowable, allocable, within the 
scope of the grant or cooperative agreement, and reasonable for the completion of project 
scope. 

C. Non-use of DHS Seal, Logo, and Flags: The Contractor shall not use the DHS seal(s), 
logos, crests, or reproductions of flags or likenesses of HSS agency officials without specific 
FEMA pre-approval. 

D. Compliance with Federal Law, Regulations, and Executive Orders: This is an 
acknowledgement that Federal Funding and/or FEMA financial assistance will be used to 
fund all or a portion of the contract. The contractor will comply with all applicable Federal 
law, regulations, executive orders, FEMA policies, procedures and directives. 



Page 28 of 29 

E. No Obligation by Federal Government: The Federal Government is not a party to this 
contract and is not subject to any obligations or liabilities to the non-Federal entity, 
contractor, or any other party pertaining to any matter resulting from the contract. 

F. Program Fraud and False or Fraudulent Statement or Related Facts: The Contractor 
acknowledges that 31 U.S.C. Chap. 38 (Administrative Remedies for False Claims and 
Statements) applies to the Contractor’s actions pertaining to this contract. 

 
Signature of Contractor’s Authorized Official 

 
Name and Title of Contractor’s Authorized Official  
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See attached document for Exhibit “1” 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  


	1-CC_RFP 22-07_DesignEng_Floodproofing_FS1921_ta (mtb)mgs
	Council Communication
	Subject: RESOLUTION APPROVING FINAL RANKING AND RECOMMENDATION OF THE RFP 22-07 EVALUATION COMMITTEE FOR SELECTION OF A CONTRACTOR FOR THE DESIGN AND ENGINEERING FOR DRY FLOODPROOFING FIRE STATIONS 19 AND 21
	Background:
	Analysis:
	Budget Impact:
	Staff Impact:


	BLANK PAGE
	2-Resolution Approving the Selection of McFarland Johnson-final
	JOHN J. QUICK, INTERIM VILLAGE ATTORNEY

	BLANK PAGE
	4-Attachment_B_McFarland Johnson Response to RFP 22-07
	BLANK PAGE
	5-Form_of_Agrmt-RFP-22-07_Engineering_Dry_Floodproofing-WSH_final
	AGREEMENT
	ARTICLE 13
	CONTRACT PROVISIONS AND REQUIRED FORMS FOR SUBMITTAL

	CONTRACTOR
	WITNESSES:
	ATTEST:
	SECRETARY
	Applies to the Emergency Management Preparedness Grant Program, Homeland Security Grant Program, Nonprofit Security Grant Program, Tribal Homeland Security Grant Program, Port Security Grant Program, and Transit Security Grant Program. It DOES NOT app...
	Applies to all contracts for construction or repair work above $2,000 in situations where the Davis-Bacon Act also applies. It does not apply to the FEMA Public Assistance Program.
	Applies to all FEMA contracts awarded by the non- federal entity in excess of $100,000 under grant and cooperative agreement programs that involve the employment of mechanics or laborers. It is applicable to construction work. These requirements do no...
	Clean Air Act
	This requirement applies to contracts awarded by a non-federal entity of amounts in excess of $150,000 under a federal grant.
	Federal Water Pollution Control Act
	Sign and Submit
	Sign and Submit

	Sign and Submit
	ADDITIONAL CONTRACT TERMS FOR FEDERAL AND FEMA-FUNDED PROJECTS




